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                                               Model modified to accomodate 300 Area ACP Project requests.

                                               Rev.0 Model was created in 1996.

                                               Rev.1 This model was developed by copying the previous 100 Area Concrete
                                                     Stack Model and revising it with the changes peculiar to the new model.
                                                     The Model changes were identified by D&D Project Personnel.

                                               Currently in this Model:

                                               1.  Direct Distributables Rate = 22.38%
                                               2.  General Administrative = 3.93%
                                               3.  Subcontractor Overhead and Profit Rates are as Follows:
                                                   a.  Field Overhead = 10%
                                                   b.  Home Office Overhead = 3%
                                                   c.  Profit = 7%
                                                   d.  Bond = Calculated within each model
                                                   e.  B&O Tax = 0.47%
                                               4.  Contingency Rate = 0% (Can be added if desired)
                                               5.  The labor database used is located @ E:readwrit\2000BASE\00TABLES\LABR99,
                                                   The ERC wages are dated 3/2/99 and the HSSA rates are dated 11/10/98.
                                               6.  The equipment database used is located @ E:\READWRIT\2000BASE\
                                                   0OTABLES\EQ9799 (NAT97C with updated BHI equipment pool rates 3/2/99)
                                                   entitled "Eq Rates EP 1110-1-8, VIII, Sep97+B".
                                               7.  Unit pricing database used is located E:\READWRIT\2000BASE\
                                                   00TABLES\NAT95A (with incorporation of quotes to BHI and actuals)
                                                   entitled "1995 National Unit Price Book +B".
                                               8.  Cost for water is excluded from this estimate.  The use of water is not
                                                   charged back to the specific site but is covered in the distribs
                                                   (Facilities and Admin Services).

                                               Special Note#1
                                               To satisfy procedural requirements, items 1, 2, 5, 6, & 7 are subject to
                                               update before running model and issuing final results.

                                               Special Note #2
                                               Project approval of model applies to model structure/productivity/work
                                               approach/methodology/material pricing/unit pricing/resources, etc. excluding
                                               items in Special Note #1 above.
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

  HANFORD ER PROGRAM 2000
                                                                                                                 1.0000 LS
                                       PRODUCTIVITY          8.0000 LS /
                                       DURATION              0.1250

A1    0 Concrete > 2 ft thk

        Concrete > 2 ft thk              N                 115.0000                                                     BCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A1    0 Concrete > 2 ft thk                                                                                    115.0000 BCY

A2    0 Building Footprint

        Building Footprint               N                 227.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A2    0 Building Footprint                                                                                     227.0000 SF

A4    0 Stack Height

        Stack Height                     N                 150.0000                                                     LF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
A4    0 Stack Height                                                                                           150.0000 LF

BORROW0 Borrow Quantity

                                         N         (         0.0000     N  None
        Foundation Volume (concrete)     W FOUNCY0 (        42.0370     +  Add to                                       BCY
        LLW Soil Quantity                W SOILLL0          51.0000)    *  Multiply by                                  BCY
        Allowance for Compaction 10%     N                   1.1000)    N  None
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
BORROW0 Borrow Quantity                                                                                        102.3407 LCY

CONC>20 Concrete (Stack & Foundation)

        Concrete > 2 ft thk              W A1    0         115.0000                                                     BCY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CONC>20 Concrete (Stack & Foundation)                                                                          115.0000 BCY

CONTCN0 Number of Containers (Concrete)

        Concrete (Stack & Foundation)    W CONC>20 (       115.0000     *  Multiply by                                  BCY
        Concrete Density (2.025 ton/bcy) N                   2.0250     /  Divide by                                    T/BCY
        Average Container Load (18.52 T) N                  18.5200)    U  Round Up                                     TONS
                                         N                   1.0000
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        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CONTCN0 Number of Containers (Concrete)                                                                         13.0000 BOXES

CONTOT0 Total Concrete

        Concrete (Stack & Foundation)    W CONC>20 (       115.0000     *  Multiply by                                  BCY
        Swell 60%                        N                   1.6000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CONTOT0 Total Concrete                                                                                         184.0000 LCY

CONTSL0 Number of Containers (Soil)

                                         N         (         0.0000     N  None
        Total LLW Soil Volume            W LOADCT0 (       443.0000     /  Divide by                                    LCY
        Average Container Load(19.7 ton) N                  12.5200)    N  None                                         LCY/BOX
        (12.52 LCY/box @ 1.574 ton/LCY)  N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
CONTSL0 Number of Containers (Soil)                                                                             36.0000 BOXES

DURASS0 Assessment Duration

        Pre-Decommissioning Duration     W DURPRE0 (       200.0000     /  Divide by                                    HR
        Convert hr to calendar month     N                 168.0000)    /  Divide by                                    HR/MON
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURASS0 Assessment Duration                                                                                      1.1905 MON

DURCRT0 Characterization Report Duration

        Char. Report Base hours          N                  30.0000     *  Multiply by                                  HRS
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURCRT0 Characterization Report Duration                                                                        30.0000 HRS

DURDIS0 Dismantling Activities Duration

        Mob/Setup/Decon Setup            N                 234.0000     +  Add to                                       HRS
                                         N         (         0.0000     N  None
        Construct Above Ground Trench    W STKVOL0 (      2556.0000     /  Divide by                                    LCY
        Production Rate @ 280 LCY/HR     N                 280.0000)    +  Add to                                       CY/HR
        Clean Soil Excavation            W SOILNR0 (       331.0000     /  Divide by                                    LCY
        Production Rate @ 100 LCY/HR     N                 100.0000)    +  Add to                                       CY/HR
        Contaminated Soil Excavation     W LOADCT0 (       443.0000     /  Divide by                                    LCY
        Production Rate @ 100 LCY/HR     N                 100.0000)    +  Add to                                       CY/HR
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        Fall Stack (Subcontractor)       N                  80.0000     +  Add to                                       HRS
        Dismantle Concrete               W CONC>20 (       115.0000     /  Divide by                                    BCY
        Prodution Rate @ 10 BCY/HR       N                  10.0000)    +  Add to                                       BCY/HR
        Demob                            N                  24.0000     +  Add to                                       HR
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURDIS0 Dismantling Activities Duration                                                                        367.0000 HR

DURPRE0 Pre-Decommissioning Duration

        EE/CA  (by others)               N         (         0.0000     +  Add to                                       HRS
        Action Memorandum (by others)    N                   0.0000     +  Add to                                       HR
        RDR  (by others)                 N                   0.0000     -  Subtract Next                                HR
        3 week Adjustment  (N/A)         N                   0.0000     +  Add to                                       HR
        Work Package Development         N                 160.0000     -  Subtract Next                                HR
        2 week Adjustment                N                  80.0000     +  Add to                                       HR
        Readiness Evaluation             N                  80.0000     +  Add to                                       HR
        Mobilization                     N                  40.0000     +  Add to                                       HR
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURPRE0 Pre-Decommissioning Duration                                                                           200.0000 HR

DURPST0 Post-Decommissioning Duration

                                         N                   0.0000     N  None
        Post Decon                       N                  80.0000     +  Add to                                       HR
                                         N                   0.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURPST0 Post-Decommissioning Duration                                                                           80.0000 HR

DURRAS0 .33 The Assessment Duration

        Assessment Duration              W DURASS0           1.1905     *  Multiply by                                  MON
        Adjustment Factor of .33         N                   0.3300
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURRAS0 .33 The Assessment Duration                                                                              0.3929 MON

DURREM0 Remediation Duration

        Total Project Duration           W DURTTL0           3.8512     -  Subtract Next                                MO
        Assessment Duration              W DURASS0           1.1905                                                     MO
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURREM0 Remediation Duration                                                                                     2.6607 MO
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

DURSPL0 SAMPLE & ANALYSIS PLAN DURATION

        SAMPLE & ANALYSIS PLAN DURATION  N                  45.0000                                                     DAY
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURSPL0 SAMPLE & ANALYSIS PLAN DURATION                                                                         45.0000 DAY

DURTTL0 Total Project Duration

                                         N         (         0.0000     N  None
        Pre-Decommissioning Duration     W DURPRE0 (       200.0000     +  Add to                                       HR
        Dismantling Activities Duration  W DURDIS0         367.0000     +  Add to                                       HR
        Post-Decommissioning Duration    W DURPST0          80.0000)    /  Divide by                                    HR
        Convert Hours to calender months N                 168.0000)    N  None                                         HR/MON
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
DURTTL0 Total Project Duration                                                                                   3.8512 MON

FOOTPR0 Stack Foundation Footprint

        Stack Foundation Footprint       W A2    0         227.0000                                                     SF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
FOOTPR0 Stack Foundation Footprint                                                                             227.0000 SF

FOUNCY0 Foundation Volume (concrete)

        Footprint                        W FOOTPR0 (       227.0000     *  Multiply by                                  SF
        Average Thickness                N                   5.0000)    /  Divide by                                    FT
        Convert to BCY @ 27 BCF/BCY      N                  27.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
FOUNCY0 Foundation Volume (concrete)                                                                            42.0370 BCY

HOURSH0 Hours req for Shippers

                                         N         (         0.0000     N  None
        Total Concrete                   W CONC>20 (       115.0000     *  Multiply by                                  BCY
        Concrete Density @ 150 lbs/BCF   N                   2.0250     /  Divide by                                    T/BCY
        Avg. container load @ 18.52t/ea  N                  18.5200)    *  Multiply by                                  T/BOX
        1 hour/shipment for shippers     N                   1.0000)    U  Round Up
        round up                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
HOURSH0 Hours req for Shippers                                                                                  13.0000 HRS

LOADCT0 Total LLW Soil Volume

                                         N         (         0.0000     N  None
        Stack Above-Grade Trench Volume  W STKVOL0 (      2556.0000     *  Multiply by                                  LCY
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. HANFORD ER PROGRAM 2000                REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        Assume 15% contamination         N                   0.1500)    +  Add to
        LLW Soil Quantity                W SOILLL0 (        51.0000     *  Multiply by                                  BCY
        Swell 15%                        N                   1.1500)    N  None
                                         N                   0.0000)    U  Round Up
        round up                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
LOADCT0 Total LLW Soil Volume                                                                                  443.0000 LCY

PHOTOA0 Rolls of Film - Assessment

        Assessment Duration              W DURASS0           1.1905     U  Round Up                                     MO
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PHOTOA0 Rolls of Film - Assessment                                                                               2.0000 ROLLS

PHOTOF0 Rolls of Film - Remediation

        Dismantling Activities Duration  W DURDIS0 (       367.0000     /  Divide by                                    HR
        convert to months                N                 168.0000)    U  Round Up                                     HR/MON
        round up                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
PHOTOF0 Rolls of Film - Remediation                                                                              3.0000 ROLLS

QTYLLW0 LLW Volume

        Total Concrete                   W CONTOT0         184.0000     +  Add to                                       LCY
        LLW Soil Quantity                W LOADCT0         443.0000     +  Add to                                       LCY
                                         N                   0.0000     +  Add to
                                         N                   0.0000     +  Add to
                                         N                   0.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
QTYLLW0 LLW Volume                                                                                             627.0000 LCY

SAMPHM0 Haz. Waste Analysis (on-Site)

        Tot. Hazardous Waste Sample Qty. W SAMPHZ0 (         1.0000     *  Multiply by                                  EA
        90% of Samples On-Site Analysis  N                   0.9000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPHM0 Haz. Waste Analysis (on-Site)                                                                            1.0000 EA

SAMPHO0 Haz. Analysis (Off-Site)

        Tot. Hazardous Waste Sample Qty. W SAMPHZ0 (         1.0000     *  Multiply by                                  EA
        10% Analyzed Off-Site            N                   0.1000)    U  Round Up
                                         N                   1.0000
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPHO0 Haz. Analysis (Off-Site)                                                                                 1.0000 EA

SAMPHZ0 Tot. Hazardous Waste Sample Qty.

        Total Hazardous Contam. Soil     W SOILHZ0 (        19.4286     *  Multiply by                                  LCY
        15% of Contam. Soil is Sampled   N                   0.1500     /  Divide by
        1 Sample per every 3.5 LCY       N                   3.5000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPHZ0 Tot. Hazardous Waste Sample Qty.                                                                         1.0000 EA

SAMPL10 LLW Soil Sample Quantity

        LLW Soil Quantity                W SOILLL0 (        51.0000     *  Multiply by                                  BCY
        Swell 15%                        N                   1.1500     *  Multiply by
        qty sampled(15% of Contam Soil)  N                   0.1500     /  Divide by
        sample freq. 1 per 3.5 lcy       N                   3.5000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPL10 LLW Soil Sample Quantity                                                                                 3.0000 EA

SAMPL20 Concrete sample quantity

        Total Concrete Samples           N                   3.0000     U  Round Up                                     EA
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPL20 Concrete sample quantity                                                                                 3.0000 EA

SAMPML0 LLW Samples - On-Site Lab

        LLW Soil Sample Quantity         W SAMPL10 (         3.0000     *  Multiply by                                  EA
        90% of samples to On-site lab    N                   0.9000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPML0 LLW Samples - On-Site Lab                                                                                3.0000 EA

SAMPOS0 LLW Soil Samples - Off-site

        LLW Soil Sample Quantity         W SAMPL10 (         3.0000     *  Multiply by                                  EA
        10% of Soil samples Off-Site     N                   0.1000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPOS0 LLW Soil Samples - Off-site                                                                              1.0000 EA
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. HANFORD ER PROGRAM 2000                REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

SAMPQC0 Quality Control Sample qty (RAD)

                                         N         (         0.0000     N  None
        LLW Soil Sample Qty. (Onsite)    W SAMPML0 (         3.0000     +  Add to                                       EA
        LLW Soil Samples - Off-site      W SAMPOS0           1.0000     +  Add to                                       EA
        Concrete sample quantity         W SAMPL20           3.0000)    *  Multiply by                                  EA
        1 sample per every 20 samples    N                   0.0500)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SAMPQC0 Quality Control Sample qty (RAD)                                                                         1.0000 EA

SHAZQC0 Haz.Sample Quality Control Qty.

                                         N         (         0.0000     N  None
        Haz. Waste Analysis (on-Site)    W SAMPHM0 (         1.0000     +  Add to                                       EA
        Haz. Analysis (Off-Site)         W SAMPHO0           1.0000)    *  Multiply by                                  EA
        1 Sample per Every 20 to QC      N                   0.0500)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SHAZQC0 Haz.Sample Quality Control Qty.                                                                          1.0000 EA

SITEPR0 Site Perimeter

                                         N         (         0.0000     N  None
                                         N         (         0.0000     N  None
        Stack Heigth                     W A4    0 (       150.0000     +  Add to                                       LF
        55 ft Added to Each End          N                 110.0000)    *  Multiply by                                  LF
        Two Sides of site                N                   2.0000)    +  Add to
        2 Sides at 120 ft Width          N                 240.0000)    U  Round Up                                     LF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SITEPR0 Site Perimeter                                                                                         760.0000 LF

SITESF0 Site Area

                                         N         (         0.0000     N  None
        Stack Height                     W A4    0 (       150.0000     +  Add to                                       LF
        Added Site Length (working area) N                 110.0000)    *  Multiply by                                  LF
        Site Width                       N                 120.0000)    U  Round Up                                     LF
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SITESF0 Site Area                                                                                            31200.0000 SF

SOILHZ0 Total Hazardous Contam. Soil

        Total Soil Excavation Quantity   W SOILQY0 (      9123.0000     /  Divide by                                    BCF
        Convert to BCY                   N                  27.0000     *  Multiply by
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        Swell 15%                        N                   1.1500     *  Multiply by
        5% if Soil Hazardous Contam.     N                   0.0500)    N  None
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SOILHZ0 Total Hazardous Contam. Soil                                                                            19.4286 LCY

SOILLL0 Low Level Soil-Stack Excavation

        Total Soil Quantity              W SOILQY0 (      9123.0000     /  Divide by                                    BCF
        convert to cy                    N                  27.0000     *  Multiply by                                  BCY
        Percent LLW (15%)                N                   0.1500)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SOILLL0 Low Level Soil-Stack Excavation                                                                         51.0000 BCY

SOILNR0 Non-Rad Soil Quantity

                                         N         (         0.0000     N  None
        Total Soil Quantity              W SOILQY0 (      9123.0000     /  Divide by                                    BCF
        convert to cy                    N                  27.0000     *  Multiply by                                  BCF/BCY
        Percent Non-Rad Soil (85%)       N                   0.8500)    *  Multiply by
        Swell @ 15 %                     N                   1.1500)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SOILNR0 Non-Rad Soil Quantity                                                                                  331.0000 LCY

SOILQY0 Total Soil Excavation Quantity

        Calculation assumes that the     N         (         0.0000     N  None
        Stack Foundation is Square.      N         (         0.0000     N  None
        WIDTH                            N         (         0.0000     N  None
        Stack Footprint                  W A2    0         227.0000     P  To Power                                     SF
                                         N                   0.5000     +  Add to
        Excav out 15' from bldg ea side  N                  30.0000)    *  Multiply by                                  FT
        LENGTH                           N         (         0.0000     N  None
        Stack Footprint                  W A2    0         227.0000     P  To Power                                     SF
                                         N                   0.5000     +  Add to
        Excav out 15' from bldg ea side  N                  30.0000)    -  Subtract Next                                FT
        Stack Footprint                  W A2    0         227.0000)    *  Multiply by                                  SF
        Average excavation depth         N                   5.0000     +  Add to                                       FT
        Stack Footprint                  W A2    0 (       227.0000     *  Multiply by                                  SF
        Excav 15% of footprint 3' deep   N                   0.4500)    N  None                                         CF/SF
                                         N                   0.0000)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SOILQY0 Total Soil Excavation Quantity                                                                        9123.0000 BCF
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SPRCM20 TOTAL-Spread/Cmpct=SPRCOM+STKVOL

        Spread and Compact               W SPRCOM0         434.0000     +  Add to                                       LCY
        Stack Above-Grade Trench Volume  W STKVOL0 (      2556.0000     *  Multiply by                                  LCY
        15% of Stack Trench is Contam.   N                   0.8500)
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SPRCM20 TOTAL-Spread/Cmpct=SPRCOM+STKVOL                                                                      2606.6000 LCY

SPRCOM0 Spread and Compact

        Borrow Quantity                  W BORROW0 (       102.3407     +  Add to                                       LCY
        Non-Rad Soil Quantity            W SOILNR0         331.0000)    U  Round Up                                     LCY
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
SPRCOM0 Spread and Compact                                                                                     434.0000 LCY

STKHGT0 Stack Height

        Stack Height                     W A4    0         150.0000                                                     LF
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
STKHGT0 Stack Height                                                                                           150.0000 FT

STKVOL0 Stack Above-Grade Trench Volume

        Stack Height                     W STKHGT0 (       150.0000     *  Multiply by                                  FT
        Calculated Berm Area (2 sides)   N                 400.0000     /  Divide by                                    SF
        Convert to cu yds                N                  27.0000     *  Multiply by
        Swell 15%                        N                   1.1500)    U  Round Up
                                         N                   1.0000
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
STKVOL0 Stack Above-Grade Trench Volume                                                                       2556.0000 LCY

TOTMLB0 Total On-Site Lab Samples

        LLW Samples - Mobile Lab         W SAMPML0           3.0000     +  Add to                                       EA
        Haz. Waste Analysis (on-Site)    W SAMPHM0           1.0000                                                     EA
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
TOTMLB0 Total On-Site Lab Samples                                                                                4.0000 EA

TOTOLB0 Total off-Site Lab Samples

        LLW Soil Samples - Off-site      W SAMPOS0           1.0000     +  Add to                                       EA
        Haz. Analysis (Off-Site)         W SAMPHO0           1.0000     +  Add to                                       EA
        Quality Control Sample qty (RAD) W SAMPQC0           1.0000     +  Add to                                       EA
        Haz.Sample Quality Control Qty.  W SHAZQC0           1.0000     +  Add to                                       EA
        Concrete sample quantity         W SAMPL20           3.0000                                                     EA
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        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
TOTOLB0 Total off-Site Lab Samples                                                                               7.0000 EA

TOTQCS0 Total Quality Control Samples

        Quality Control Sample qty (RAD) W SAMPQC0           1.0000     +  Add to                                       EA
        Haz.Sample Quality Control Qty.  W SHAZQC0           1.0000                                                     EA
        --------------------------------------------------------------------------------------------------------------------------------------------------------------------
TOTQCS0 Total Quality Control Samples                                                                            2.0000 EA

  0 HANFORD ER PROGRAM 2000
                                                                                                                 1.0000 EA

 01 Mobilization & Preparatory Work
                                                                                                                 1.0000 LS

 01.04.01 Establish Facilities
                                                                                                                 1.0000 EA

 01.04.01.01 Install Temporary Const Barrier
                                         W SITEPR0         760.0000 LF                           1.0000        760.0000 LF
                                       PRODUCTIVITY        200.0000 LF /HR
                                       DURATION              3.8000 HR

   1    D & D WORKER                     D                   3.8000 HR  *  Multiply by           3.0000         11.4000 HR
   2    TRUCK-FLATBED 4x2 10000 GVW      D                   3.8000 HR  *  Multiply by           1.0000          3.8000 HR
   3    Small Tools - 3 ea               D                   3.8000 HR  *  Multiply by           3.0000         11.4000 HR
   4    Material/Supply Allowance        P                 760.0000 LF  *  Multiply by           1.0000        760.0000 LF

 01.    LUNCH TRAILER                    W DURDIS0         367.0000 HR  *  Multiply by           1.0000        367.0000 HR
 01.    CHANGE TRAILER                   W DURDIS0         367.0000 HR  *  Multiply by           1.0000        367.0000 HR
 01.    RESTROOM FACILITY TRAILER        W DURDIS0         367.0000 HR  *  Multiply by           1.0000        367.0000 HR
 01.    OFFICE TRAILER                   W DURDIS0         367.0000 HR  *  Multiply by           1.0000        367.0000 HR
 02 Monitoring, Sampling & Analysis
                                                                                                                 1.0000 LS

 02.07 Obtain Rad/Haz Samples
                                         W QTYLLW0         627.0000 LCY                          1.0000        627.0000 LCY
                                       PRODUCTIVITY         60.0000 LCY/HR
                                       DURATION             10.4500 HR

   1    INDUSTRIAL HYGIENE TECHNICIAN    D                  10.4500 HR  *  Multiply by           1.0000         10.4500 HR
   2    RAD CON TECH (NEW ID 10T25) THI  D                  10.4500 HR  *  Multiply by           2.0000         20.9000 HR
   3    D & D WORKER                     D                  10.4500 HR  *  Multiply by           4.0000         41.8000 HR
   4    CRANE OPERATOR                   D                  10.4500 HR  *  Multiply by           1.0000         10.4500 HR
   5    CRAWLER CRANE LB 318, 75 TON     D                  10.4500 HR  *  Multiply by           1.0000         10.4500 HR
   6    MISC. POWER TOOLS                D                  10.4500 HR  *  Multiply by           1.0000         10.4500 HR
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                                                                        02.07. Obtain Rad/Haz Samples
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 02.07. Obtain Rad/Haz Samples           REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   7    SMALL TOOLS                      D                  10.4500 HR  *  Multiply by           4.0000         41.8000 HR
   8    Level B/Level C Consumables      D                  10.4500 HR  *  Multiply by           8.0000         83.6000 HR

 02.    Analyze LLW Sample - On-Site Lab W SAMPML0           3.0000 EA  *  Multiply by           1.0000          3.0000 EA
 02.    Analyze LLW Sample - Off-site    W SAMPOS0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
 02.    Analyze Quality Control Samples  W SAMPQC0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
 02.    Analyze LLW Concrete Samples     W SAMPL20           3.0000 EA  *  Multiply by           1.0000          3.0000 EA
 02.09 Sampling Haz Contaminated Media
                                                                                                                 1.0000 LS

 02.    Analyze Haz.Waste Samples Onsite W SAMPHM0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
 02.    Analyze Haz. Waste Samples       W SAMPHO0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
 02.    Analyze Quality Control Samples  W SHAZQC0           1.0000 EA  *  Multiply by           1.0000          1.0000 EA
 08 Solids Collection & Containment
                                                                                                                 1.0000 LS

 08.01.00.01 Load/Haul Borrow for Trench
                                         W STKVOL0        2556.0000 LCY                          1.0000       2556.0000 LCY
                                       PRODUCTIVITY        280.0000 LCY/HR
                                       DURATION              9.1286 HR

   1    SUPERVISOR                       D                   9.1286 HR  *  Multiply by           0.5000          4.5643 HR
   2    HEAVY EQUIP OPERATOR (NEW 10713) D                   9.1286 HR  *  Multiply by           4.0000         36.5143 HR
   3    SCRAPER, CARRYALL (BHI # 055)    D                   9.1286 HR  *  Multiply by           3.0000         27.3857 HR
   4    CRAWLER TRACTOR, D8-L            D                   9.1286 HR  *  Multiply by           1.0000          9.1286 HR

 08.01.00.02 Build Above Grade Trench
                                         W STKVOL0        2556.0000 LCY                          1.0000       2556.0000 LCY
                                       PRODUCTIVITY        280.0000 LCY/HR
                                       DURATION              9.1286 HR

   1    SUPERVISOR                       D                   9.1286 HR  *  Multiply by           0.5000          4.5643 HR
   2    HEAVY EQUIP OPERATOR             D                   9.1286 HR  *  Multiply by           1.0000          9.1286 HR
   3    HEAVY DRIVER                     D                   9.1286 HR  *  Multiply by           1.0000          9.1286 HR
   4    CRAWLER TRACTOR, D8-L            D                   9.1286 HR  *  Multiply by           1.0000          9.1286 HR
   5    WATER TRUCK, 1500-4000 GAL -     D                   9.1286 HR  *  Multiply by           1.0000          9.1286 HR

 08.01.01.01 Excavate and Stockpile
                                         W SOILNR0         331.0000 LCY                          1.0000        331.0000 LCY
                                       PRODUCTIVITY        100.0000 LCY/HR
                                       DURATION              3.3100 HR

   1    HP SUPERVISOR                    D                   3.3100 HR  *  Multiply by           0.2500          0.8275 HR
   2    CRAFT SUPERVISOR                 D                   3.3100 HR  *  Multiply by           1.0000          3.3100 HR
   3    RAD CON TECH (NEW ID 10T25) THI  D                   3.3100 HR  *  Multiply by           1.0000          3.3100 HR
   4    HEAVY EQUIPMENT OPERATOR         D                   3.3100 HR  *  Multiply by           1.0000          3.3100 HR
   5    EXCAVATOR/CRAWLER 3.5 cy BKT     D                   3.3100 HR  *  Multiply by           1.0000          3.3100 HR
   6    Level D Consumables              D                   3.3100 HR  *  Multiply by           2.0000          6.6200 HR
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                                                                    08.01.01.02. Provide Dust Suppression
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.01.01.02. Provide Dust Suppression   REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 08.01.01.02 Provide Dust Suppression
                                         W SOILNR0         331.0000 LCY                          1.0000        331.0000 LCY
                                       PRODUCTIVITY        100.0000 LCY/HR
                                       DURATION              3.3100 HR

   1    HEAVY DRIVER - 1 ea              D                   3.3100 HR  *  Multiply by           1.0000          3.3100 HR
   2    WATER TRUCK, 1500-4000 GAL -     D                   3.3100 HR  *  Multiply by           1.0000          3.3100 HR
   3    Level D Consumables              D                   3.3100 HR  *  Multiply by           1.0000          3.3100 HR

 08.01.02.01 Excavate and Stockpile
                                         W LOADCT0         443.0000 LCY                          1.0000        443.0000 LCY
                                       PRODUCTIVITY        100.0000 LCY/HR
                                       DURATION              4.4300 HR

   1    HP SUPERVISOR                    D                   4.4300 HR  *  Multiply by           0.2500          1.1075 HR
   2    SUPERVISOR                       D                   4.4300 HR  *  Multiply by           1.0000          4.4300 HR
   3    RAD CON TECH (NEW ID 10T25) THI  D                   4.4300 HR  *  Multiply by           2.0000          8.8600 HR
   4    HEAVY EQUIPMENT OPERATOR         D                   4.4300 HR  *  Multiply by           1.0000          4.4300 HR
   5    EXCAVATOR/CRAWLER 3.5 cy BKT     D                   4.4300 HR  *  Multiply by           1.0000          4.4300 HR
   6    Level D Consumables              D                   4.4300 HR  *  Multiply by           3.0000         13.2900 HR

 08.01.02.02 Provide Dust Suppression
                                         W LOADCT0         443.0000 LCY                          1.0000        443.0000 LCY
                                       PRODUCTIVITY        100.0000 LCY/HR
                                       DURATION              4.4300 HR

   1    HEAVY DRIVER                     D                   4.4300 HR  *  Multiply by           1.0000          4.4300 HR
   2    WATER TRUCK, 1500-4000 GAL -     D                   4.4300 HR  *  Multiply by           1.0000          4.4300 HR
   3    Level D Consumables              D                   4.4300 HR  *  Multiply by           1.0000          4.4300 HR

 08.02.02 Low Activity Containers
                                                                                                                 1.0000 LS

 08.02.02.01 Load/Haul Contaminated Concrete
                                         W CONTOT0         184.0000 LCY                          1.0000        184.0000 LCY
                                       PRODUCTIVITY         12.5000 LCY/HR
                                       DURATION             14.7200 HR

   1    HEAVY EQUIPMENT OPERATOR         D                  14.7200 HR  *  Multiply by           1.0000         14.7200 HR
   2    HEAVY DRIVER                     D                  14.7200 HR  *  Multiply by           2.0000         29.4400 HR
   3    RAD CON TECH (NEW ID 10T25) THI  D                  14.7200 HR  *  Multiply by           1.0000         14.7200 HR
   4    ERC WASTE SHIPPER                W HOURSH0          13.0000 HRS *  Multiply by           1.0000         13.0000 HR
   5    SHUTTLE TRUCKS                   D                  14.7200 HR  *  Multiply by           2.0000         29.4400 HR
   6    FE LOADER, CAT 980-G, 7 CY       D                  14.7200 HR  *  Multiply by           1.0000         14.7200 HR
   7    Container Liners                 W CONTCN0          13.0000 BOX *  Multiply by           1.0000         13.0000 EA
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                                                                  08.02.02.02. Load/Haul Contaminated Soil
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.02.02.02. Load/Haul Contaminated SoilREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 08.02.02.02 Load/Haul Contaminated Soil
                                         W LOADCT0         443.0000 LCY                          1.0000        443.0000 LCY
                                       PRODUCTIVITY         20.0000 LCY/HR
                                       DURATION             22.1500 HR

   1    HEAVY EQUIPMENT OPERATOR         D                  22.1500 HR  *  Multiply by           1.0000         22.1500 HR
   2    HEAVY DRIVER                     D                  22.1500 HR  *  Multiply by           2.0000         44.3000 HR
   3    RAD CON TECH (NEW ID 10T25) THI  D                  22.1500 HR  *  Multiply by           1.0000         22.1500 HR
   4    SHUTTLE TRUCKS                   D                  22.1500 HR  *  Multiply by           2.0000         44.3000 HR
   5    FE LOADER, CAT 980-G, 7 CY       D                  22.1500 HR  *  Multiply by           1.0000         22.1500 HR
   6    Container Liners                 W CONTSL0          36.0000 BOX *  Multiply by           1.0000         36.0000 EA

 17 Decon and Decommissioning (D&D)
                                                                                                                 1.0000 LS

 17.01.03 Haz Mat'l & Radioactivity Survey
                                                                                                                 1.0000 LS

 17.01.03.01 Sampling & Analysis Plan
                                         W DURSPL0          45.0000 DAY                          8.0000        360.0000 HRS

   2    ERC HP & CHARACTERIZATON ENGR    P                 360.0000 HRS *  Multiply by           0.1700         61.2000 HR
   3    ERC PROJECT MANAGEMENT           P                 360.0000 HRS *  Multiply by           0.0500         18.0000 HR
   4    ERC ADMINISTRATIVE SERVICES      P                 360.0000 HRS *  Multiply by           0.0500         18.0000 HR

 17.04.25 Dismantle Building Structure
                                                                                                                 1.0000 LS

 17.04.25.01 Fall Stack (Explosives Work)
                                                                                                                80.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             80.0000 HR

   1    ERC INDUSTRIAL SAFTY ENGINEER    D                  80.0000 HR  *  Multiply by           0.5000         40.0000 HR
   2    RAD CON TECH (NEW ID 10T25) THI  D                  80.0000 HR  *  Multiply by           2.0000        160.0000 HR
   3    D & D WORKER - 2 ea              D                  80.0000 HR  *  Multiply by           2.0000        160.0000 HR
   4    Level B/Level C Consumables      D                  80.0000 HR  *  Multiply by           4.0000        320.0000 HR
   5    Small Tools - 2 ea               D                  80.0000 HR  *  Multiply by           2.0000        160.0000 HR

 17.04.25.02 Dismantle Concrete > 2 ft Thk
                                         W CONC>20         115.0000 BCY                          1.0000        115.0000 BCY
                                       PRODUCTIVITY         10.0000 BCY/HR
                                       DURATION             11.5000 HR

   1    HP SUPERVISOR                    D                  11.5000 HR  *  Multiply by           0.2500          2.8750 HR
   2    CRAFT SUPERVISOR                 D                  11.5000 HR  *  Multiply by           1.0000         11.5000 HR
   3    RAD CON TECH (NEW ID 10T25) THI  D                  11.5000 HR  *  Multiply by           2.0000         23.0000 HR
   4    D & D WORKER                     D                  11.5000 HR  *  Multiply by           1.0000         11.5000 HR
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                                                                 17.04.25.02. Dismantle Concrete > 2 ft Thk
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.04.25.02. Dismantle Concrete > 2 ft TREFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

   5    HEAVY DRIVER                     D                  11.5000 HR  *  Multiply by           1.0000         11.5000 HR
   6    HEAVY EQUIPMENT OPERATOR         D                  11.5000 HR  *  Multiply by           3.0000         34.5000 HR
   7    MOB.SHEAR FOR BH,38"OPEN,16'0"R  D                  11.5000 HR  *  Multiply by           1.0000         11.5000 HR
   8    UP-70 ATTACHMENT, FOR CAT 245    D                  11.5000 HR  *  Multiply by           1.0000         11.5000 HR
   9    FE LOADER, CAT 980-G, 7 CY       D                  11.5000 HR  *  Multiply by           1.0000         11.5000 HR
  10    EXCAVATOR/CRAWLER 3.5 cy BKT     D                  11.5000 HR  *  Multiply by           2.0000         23.0000 HR
  11    Flatbed Truck 22000 GVW          D                  11.5000 HR  *  Multiply by           1.0000         11.5000 HR
  12    WATER TRUCK, 1500-4000 GAL -     D                  11.5000 HR  *  Multiply by           1.0000         11.5000 HR
  13    Level D Consumables              D                  11.5000 HR  *  Multiply by           6.0000         69.0000 HR
  14    Small Tools                      D                  11.5000 HR  *  Multiply by           1.0000         11.5000 HR

 21 Demobilization
                                                                                                                 1.0000 LS

 21.04.01.01 Remove Temporary Const Barrier
                                         W SITEPR0         760.0000 LF                           1.0000        760.0000 LF
                                       PRODUCTIVITY        250.0000 LF /HR
                                       DURATION              3.0400 HR

   1    D & D WORKER                     D                   3.0400 HR  *  Multiply by           3.0000          9.1200 HR
   2    TRUCK HWY, 4X2 10000 GVW         D                   3.0400 HR  *  Multiply by           1.0000          3.0400 HR
   3    Small Tools - 3 ea               D                   3.0400 HR  *  Multiply by           3.0000          9.1200 HR

 21.91 Post Decommissioning Activities
                                                                                                                 1.0000 LS

 21.91.01.01 Analysis and Preparation
                                                                                                                80.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             80.0000 HR

   1    ERC ENVIRONMENTAL ENGR           D                  80.0000 HR  *  Multiply by           1.0000         80.0000 HR
   2    ERC ADMINISTRATIVE SERVICES      D                  80.0000 HR  *  Multiply by           0.5000         40.0000 HR

 21.91.01.02 Final Analysis Review and
                                                                                                                80.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             80.0000 HR

   1    ERC PROJECT MANAGEMENT           D                  80.0000 HR  *  Multiply by           0.2500         20.0000 HR
   2    ERC ENVIRONMENTAL ENGR           D                  80.0000 HR  *  Multiply by           2.0000        160.0000 HR
   3    ERC SAFTY AND HEALTH             D                  80.0000 HR  *  Multiply by           1.0000         80.0000 HR
   4    ERC ADMINISTRATIVE SERVICE       D                  80.0000 HR  *  Multiply by           1.0000         80.0000 HR

 21.91.02 Release Report
                                                                                                                 1.0000 LS
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                                                                     21.91.02.01. Prepare Release Report
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 21.91.02.01. Prepare Release Report     REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 21.91.02.01 Prepare Release Report
                                                                                                                80.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION             80.0000 HR

   1    ERC RAD ENGR                     D                  80.0000 HR  *  Multiply by           1.0000         80.0000 HR

 21.91.02.02 Review/Revise Release Report
                                                                                                                 8.0000 HR
                                       PRODUCTIVITY          1.0000 HR /HR
                                       DURATION              8.0000 HR

   1    ERC PROJECT MANAGEMENT           D                   8.0000 HR  *  Multiply by           1.0000          8.0000 HR
   2    ERC ENVIRONMENTAL ENGR           D                   8.0000 HR  *  Multiply by           2.0000         16.0000 HR

 91 Project Management Support
                                                                                                                 1.0000 LS

 91.10 Assessment
                                                                                                                 1.0000 LS

 91.    ERC PROJECT MANAGER - 0.05 ea    W DURRAS0           0.3929 MON *  Multiply by           0.0500          0.0196 MO
 91.    ERC PROJECT ENGINEER - 0.1 ea    W DURRAS0           0.3929 MON *  Multiply by           0.1000          0.0393 MO
 91.    ERC TASK LEAD - 0.1 ea           W DURRAS0           0.3929 MON *  Multiply by           0.1000          0.0393 MO
 91.    ERC LEAD ENGINEER - 0.8 ea       W DURRAS0           0.3929 MON *  Multiply by           0.8000          0.3143 MO
 91.    RAD Control Engineer - 0.2 ea    W DURRAS0           0.3929 MON *  Multiply by           0.2000          0.0786 MO
 91.    ERC FIELD SUPPORT - 0.2 ea       W DURRAS0           0.3929 MON *  Multiply by           0.2000          0.0786 MO
 91.    ERC AREA SUPERINTENDENT - 0.1 ea W DURRAS0           0.3929 MON *  Multiply by           0.1000          0.0393 MO
 91.    ERC ESTIMATOR - 0.05 ea          W DURRAS0           0.3929 MON *  Multiply by           0.0500          0.0196 MO
 91.    ERC PLANNER - 0.15 ea            W DURRAS0           0.3929 MON *  Multiply by           0.1500          0.0589 MO
 91.    ERC COST/SCHED ENGINEER - 0.3 ea W DURRAS0           0.3929 MON *  Multiply by           0.3000          0.1179 MO
 91.    ERC SAFETY AND HEALTH - 0.25 ea  W DURRAS0           0.3929 MON *  Multiply by           0.2500          0.0982 MO
 91.    ERC ADMIN SERVICES - 0.15 ea     W DURRAS0           0.3929 MON *  Multiply by           0.1500          0.0589 MO
 91.    ERC PROCUREMENT - 0.1 ea         W DURRAS0           0.3929 MON *  Multiply by           0.1000          0.0393 MO
 91.    ERC QUALITY ASSURANCE - 0.05 ea  W DURRAS0           0.3929 MON *  Multiply by           0.0500          0.0196 MO
 91.    ERC REGULATORY SUPPORT - 0.05 ea W DURRAS0           0.3929 MON *  Multiply by           0.0500          0.0196 MO
 91.10.02 Photography
                                         W PHOTOA0           2.0000 ROL                          1.0000          2.0000 ROL

   1    Rolls of Film                    W PHOTOA0           2.0000 ROL U  Round Up              1.0000          2.0000 EA

 91.20 Remediation
                                                                                                                 1.0000 LS

 91.    ERC PROJECT MANAGER - 0.05 ea    W DURREM0           2.6607 MO  *  Multiply by           0.0500          0.1330 MO
 91.    ERC PROJECT ENGINEER - 0.1 ea    W DURREM0           2.6607 MO  *  Multiply by           0.1000          0.2661 MO
 91.    ERC TASK LEAD - 0.1 ea           W DURREM0           2.6607 MO  *  Multiply by           0.1000          0.2661 MO
 91.    ERC LEAD ENGINEER - 0.8 ea       W DURREM0           2.6607 MO  *  Multiply by           0.8000          2.1286 MO
 91.    RAD Control Engineer - 0.2 ea    W DURREM0           2.6607 MO  *  Multiply by           0.2000          0.5321 MO
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                                                                    91.20.01. Project Management Support
                                                                             ** LINK LISTING **
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.20.01. Project Management Support    REFERENCE        REF VALUE        OPERATOR         LOCAL INPUT        QUANTITY UOM
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

 91.    ERC FIELD SUPPORT - 0.2 ea       W DURREM0           2.6607 MO  *  Multiply by           0.2000          0.5321 MO
 91.    ERC AREA SUPERINTENDENT - 0.1 ea W DURREM0           2.6607 MO  *  Multiply by           0.1000          0.2661 MO
 91.    ERC SITE SUPERINTENDENT - 0.5 ea W DURDIS0         367.0000 HR  /  Divide by           336.0000          1.0923 MO
 91.    ERC ESTIMATOR - 0.05 ea          W DURREM0           2.6607 MO  *  Multiply by           0.0500          0.1330 MO
 91.    ERC PLANNER - 0.15 ea            W DURREM0           2.6607 MO  *  Multiply by           0.1500          0.3991 MO
 91.    ERC COST/SCHED ENGINEER - 0.3 ea W DURREM0           2.6607 MO  *  Multiply by           0.3000          0.7982 MO
 91.    ERC SAFTY AND HEALTH - 0.25 ea   W DURREM0           2.6607 MO  *  Multiply by           0.2500          0.6652 MO
 91.    ERC ADMIN SERVICES - 0.15 ea     W DURREM0           2.6607 MO  *  Multiply by           0.1500          0.3991 MO
 91.    ERC PROCUREMENT - 0.1 ea         W DURREM0           2.6607 MO  *  Multiply by           0.1000          0.2661 MO
 91.    ERC QUALITY ASSURANCE - 0.05 ea  W DURREM0           2.6607 MO  *  Multiply by           0.0500          0.1330 MO
 91.    ERC REGULATORY SUPPORT - 0.05 ea W DURREM0           2.6607 MO  *  Multiply by           0.0500          0.1330 MO
 91.20.02 Photography
                                         W PHOTOF0           3.0000 ROL                          1.0000          3.0000 ROL

   1    Rolls of Film                    W PHOTOF0           3.0000 ROL *  Multiply by           1.0000          3.0000 EA

XXX.    Concrete > 2 ft Thk              W A1    0         115.0000 BCY *  Multiply by           1.0000        115.0000 BCY
XXX.    Footprint                        W A2    0         227.0000 SF  *  Multiply by           1.0000        227.0000 SF
XXX.    Stack Height                     W A4    0         150.0000 LF  *  Multiply by           1.0000        150.0000 FT
XXX.    Total Project Duration           W DURTTL0           3.8512 MON *  Multiply by           1.0000          3.8512 MO
XXX.    Total On-Site Lab Samples        W TOTMLB0           4.0000 EA  *  Multiply by           1.0000          4.0000 EA
XXX.    Total Off-Site Lab Samples       W TOTOLB0           7.0000 EA  *  Multiply by           1.0000          7.0000 EA
XXX.    Low Level Soil and Concrete      W QTYLLW0         627.0000 LCY *  Multiply by           1.0000        627.0000 LCY
XXX.    Total Low Level Waste Volume     W QTYLLW0         627.0000 LCY *  Multiply by           1.0000        627.0000 LCY
XXX.    Assessment Duration              W DURASS0           1.1905 MON *  Multiply by           1.0000          1.1905 MO
XXX.    Remediation Duration             W DURREM0           2.6607 MO  *  Multiply by           1.0000          2.6607 MO



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 10:36:21
Eff. Date  03/19/99                              PROJECT 324BST:   HANFORD ER PROGRAM 2000 - D&D FACILITIES  (300 Area ACP)
DETAILED ESTIMATE                                              100 AREA Concrete Stack Model  Rev. 1 5/10/99                                                DETAIL PAGE    1
                                                                      01. Mobilization & Preparatory Work

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 01.02. Mobilize Personnel and Equipment                 QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     01. Mobilization & Preparatory Work
         01.02. Mobilize Personnel and Equipment
             01.02.05. Mobilize Site Work Equipment
                      Note: Allowance for Equipment Mobilization.  Allowance covers manhours and
                      equipment to mobilize project equipment to the site.

                      No demobilization costs are considered since it is assumed that the next
                      project will pickup these costs as the equipment is moved to the next
                      jobsite.

                USR    CRAWLER CRANE LB 318, 75 TON                                      0.00         119.36           0.00           0.00              119.36
                       (BHI #017)                          3.00 HR  A01                     0            358              0              0                 358        119.36

                HAM    D & D WORKER                                                     40.05           0.00           0.00           0.00               40.05
                       (4 ea)                             64.00 HR  10715               2,563              0              0              0               2,563         40.05

                HAM    RIGGER                                                           47.70           0.00           0.00           0.00               47.70
                       (2 ea) for Crane Erection          32.00 HR  10734               1,526              0              0              0               1,526         47.70

                HAM    HEAVY EQUIP OPERATOR                                             47.18           0.00           0.00           0.00               47.18
                       (1 ea) for Crane Erection          16.00 HR  10719                 755              0              0              0                 755         47.18

                USR    MOTOR GRADER, JOHN DEERE                                          0.00          30.56           0.00           0.00               30.56
                       (BHI #033)                          3.00 HR  A02                     0             92              0              0                  92         30.56
                       a.k.a: 12G

                USR    EXCAVATOR/CRAWLER 3.5 cy BKT                                      0.00         119.36           0.00           0.00              119.36
                       (2 ea)                              6.00 HR  A017                    0            716              0              0                 716        119.36

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          47.25           0.00           0.00               47.25
                       / DEMOLITION HAMMER / CONCRETE      3.00 HR  A04                     0            142              0              0                 142         47.25
                       PULVERIZER (BHI #070)

                USR    FE LOADER, CAT 980-G, 7 CY                                        0.00          18.57           0.00           0.00               18.57
                        (1 ea)                             3.00 HR  A05                     0             56              0              0                  56         18.57

                USR    SCRAPER, CARRYALL (BHI # 055)                                     0.00          77.27           0.00           0.00               77.27
                       (3 ea)                              9.00 HR  A055                    0            695              0              0                 695         77.27

                USR    CRAWLER TRACTOR, D8-L DOZERS                                      0.00          15.83           0.00           0.00               15.83
                       (1 ea)                              3.00 HR  A06                     0             47              0              0                  47         15.83

                USR    SHUTTLE TRUCK (BHI #68B)                                          0.00          11.27           0.00           0.00               11.27
                       (2 EA)                              6.00 HR  A068B                   0             68              0              0                  68         11.27

                USR    FLATBED TRUCK, 22000 GVW                                          0.00          11.27           0.00           0.00               11.27
                        (BHI #68B)  (1 EA)                 3.00 HR  A068B                   0             34              0              0                  34         11.27

                USR    FLATBED TRUCK, 10000 GVW                                          0.00          11.27           0.00           0.00               11.27
                       (BHI #68B)  (1 EA)                  3.00 HR  A068B                   0             34              0              0                  34         11.27
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                USR    WATER TRUCK, 1500-4000 GAL                                        0.00          14.70           0.00           0.00               14.70
                       (BHI #68C) (1 EA)                   3.00 HR  A068C                   0             44              0              0                  44         14.70

                MIL    SHEAR,38"OPEN,38"THROAT,16'0"RCH                                  0.00          57.82           0.00           0.00               57.82
                        (1 EA)                             3.00 HR  H25LU014                0            173              0              0                 173         57.82
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize Site Work Equipment                                     4,844          2,459              0              0               7,304

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilize Personnel and Equipment                                 4,844          2,459              0              0               7,304
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         01.04. Setup/Construct Temp Facilities
             01.04.01. Establish Facilities
                 01.04.01.01. Install Temporary Const Barrier
                            Work to be performed:
                            Install barrier around site perimeter ar a distance of 55 ft away from
                            stack base and trench.

                            Output:
                            Assumed productivity for this activity is 200 lf per crew hour

                HAM    D & D WORKER                                                     40.05           0.00           0.00           0.00               40.05
                       - 3 ea                             11.40 HR  10715                 457              0              0              0                 457         40.05

                USR    TRUCK-FLATBED 4x2 10000 GVW                                       0.00          11.27           0.00           0.00               11.27
                       (BHI #68B)                          3.80 HR  A068B                   0             43              0              0                  43         11.27

                BHI    Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                          11.40 HR  XMIXX020                0             18              0              0                  18          1.57

              M BHI    Material/Supply Allowance                                         0.00           0.00           1.35           0.00                1.35
                                                         760.00 LF                          0              0          1,026              0               1,026          1.35
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Install Temporary Const Barrier   760.00 LF                        457             61          1,026              0               1,543          2.03
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                 01.04.01.03. Facility Rental

                            Note: Facility rental duration is linked to dismantling activities
                            duration.  Rental cost calculated at 22 days/month and $8.33 per day.

                USR    LUNCH TRAILER                                                     0.00           0.70           0.00           0.00                0.70
                       (BHI #064A)                       367.00 HR  A064A                   0            257              0              0                 257          0.70

                USR    CHANGE TRAILER                                                    0.00           0.70           0.00           0.00                0.70
                       (BHI #064A)                       367.00 HR  A064A                   0            257              0              0                 257          0.70

                USR    RESTROOM FACILITY TRAILER                                         0.00           0.70           0.00           0.00                0.70
                       (BHI #064A)                       367.00 HR  A064A                   0            257              0              0                 257          0.70

                USR    OFFICE TRAILER                                                    0.00           0.70           0.00           0.00                0.70
                       (BHI #064A)                       367.00 HR  A064A                   0            257              0              0                 257          0.70
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Facility Rental                                                      0          1,028              0              0               1,028

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Establish Facilities                1.00 EA                        457          1,088          1,026              0               2,571       2570.89
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Setup/Construct Temp Facilities                                    457          1,088          1,026              0               2,571
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Mobilization & Preparatory Work                                  5,301          3,547          1,026              0               9,874
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     02. Monitoring, Sampling & Analysis
        NOTE:  Sample unit costs are per project guidance/experience.
         02.07. Obtain Rad/Haz Samples

                Work to be Performed:
                Obtain all Rad/Haz samples from site.  This task includes
                mobilization/setup of lab.

                Output:
                Crew can sample 60 lcy of LLW/Haz per hour

                HAM    INDUSTRIAL HYGIENE TECHNICIAN                                    57.98           0.00           0.00           0.00               57.98
                       - 1 ea                             10.45 HR  10T17                 606              0              0              0                 606         57.98

                HAM    RAD CON TECH (NEW ID 10T25) THI                                  57.98           0.00           0.00           0.00               57.98
                        (2 ea)                            20.90 HR  10T17               1,212              0              0              0               1,212         57.98

                HAM    D & D WORKER                                                     40.05           0.00           0.00           0.00               40.05
                       - 4 ea                             41.80 HR  10715               1,674              0              0              0               1,674         40.05

                HAM    CRANE OPERATOR                                                   49.96           0.00           0.00           0.00               49.96
                       - 1 ea                             10.45 HR  10714                 522              0              0              0                 522         49.96

                USR    CRAWLER CRANE LB 318, 75 TON                                      0.00         119.36           0.00           0.00              119.36
                       (BHI #017)                         10.45 HR  A01                     0          1,247              0              0               1,247        119.36

                BHI    MISC. POWER TOOLS                                                 0.00           6.40           0.00           0.00                6.40
                       (drill)                            10.45 HR  XMIXX010                0             67              0              0                  67          6.40
                       - 1 ea

                BHI    SMALL TOOLS                                                       0.00           1.57           0.00           0.00                1.57
                       - 4 ea                             41.80 HR  XMIXX020                0             66              0              0                  66          1.57

                BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       -(8 ea)                            83.60 HR  Z5                      0          1,254              0              0               1,254         15.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Obtain Rad/Haz Samples            627.00 LCY                     4,014          2,634              0              0               6,648         10.60
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         02.08. Sampling Rad Contaminated Media
             02.08.08. Soil and Concrete

                BHI    Analyze LLW Sample - On-Site Lab                                  0.00           0.00           0.00        1100.00             1100.00
                       Assume 15% of soil is               3.00 EA                          0              0              0          3,300               3,300       1100.00
                       contaminated. 15%
                       of contaminated soil
                       sampled at 1 sample per 3.5 cy.
                       90% of soil samples analyzed by
                       On-site lab.

                BHI    Analyze LLW Sample - Off-site                                     0.00           0.00           0.00        2000.00             2000.00
                       Lab                                 1.00 EA                          0              0              0          2,000               2,000       2000.00

                       Remaining 10% of soil
                       samples to be analyzed
                       off-site.

                BHI    Analyze Quality Control Samples                                   0.00           0.00           0.00        2000.00             2000.00
                       - Off-Site Lab                      1.00 EA                          0              0              0          2,000               2,000       2000.00
                       Assume 1 sample per 20 samples
                       (soil & concrete).

                USR    Analyze LLW Concrete Samples                                      0.00           0.00           0.00        2000.00             2000.00
                       Assumes 100% of concrete is         3.00 EA                          0              0              0          6,000               6,000       2000.00
                       contaminated.  Three (3)
                       samples will be taken and
                       analyzed in an Off-Site lab.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Soil and Concrete                                                    0              0              0         13,300              13,300

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Sampling Rad Contaminated Media                                      0              0              0         13,300              13,300
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         02.09. Sampling Haz Contaminated Media
             02.09.01. Sludge and Solid Waste (Haz)

                BHI    Analyze Haz.Waste Samples Onsite                                  0.00           0.00           0.00         200.00              200.00
                       5% of soil assumed to be            1.00 EA                          0              0              0            200                 200        200.00
                       potentially contaminated with
                       hazardous materials.  15% of
                       contaminated soil is sampled
                       at a rate of 1 sample for
                       every 3.5 LCY.  90% of the
                       samples are analyzed in an
                       on-site lab.

                BHI    Analyze Haz. Waste Samples                                        0.00           0.00           0.00        2500.00             2500.00
                         Off-Site Lab                      1.00 EA                          0              0              0          2,500               2,500       2500.00
                       The remaining 10% of the
                       Hazardous Waste samples are
                       analyzed in an off-site lab.

                BHI    Analyze Quality Control Samples                                   0.00           0.00           0.00        2500.00             2500.00
                       - off-site                          1.00 EA                          0              0              0          2,500               2,500       2500.00
                       1 QC sample per every 20
                       samples required.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Sludge and Solid Waste (Haz)                                         0              0              0          5,200               5,200

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Sampling Haz Contaminated Media                                      0              0              0          5,200               5,200
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Monitoring, Sampling & Analysis                                  4,014          2,634              0         18,500              25,148
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     08. Solids Collection & Containment
         08.01. Excavation
             08.01.00. Construct Trench
                      Work to be Performed:
                      Load/haul borrow;  Spread/compact borrow.  Construct above-grade trench in
                      which to fall the stack.
                 08.01.00.01. Load/Haul Borrow for Trench

                            Assumption:
                            1.  Assume borrow available on-site.  No charge for material.

                            Output:
                            280 cu yd per crew hour

                HAM    SUPERVISOR                                                       47.18           0.00           0.00           0.00               47.18
                        (0.5 ea)                           4.56 HR  10719                 215              0              0              0                 215         47.18

                HAM    HEAVY EQUIP OPERATOR (NEW 10713)                                 47.18           0.00           0.00           0.00               47.18
                       (4 ea)                             36.51 HR  10719               1,723              0              0              0               1,723         47.18

                USR    SCRAPER, CARRYALL (BHI # 055)                                     0.00          77.27           0.00           0.00               77.27
                       Cat 631 Scrapers, 21 to 31 cy      27.39 HR  A055                    0          2,116              0              0               2,116         77.27
                       (3 ea)

                USR    CRAWLER TRACTOR, D8-L                                             0.00          15.83           0.00           0.00               15.83
                       Dozer to work with scrapers         9.13 HR  A06                     0            145              0              0                 145         15.83
                       (1 ea)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Borrow for Trench      2556.00 LCY                     1,938          2,261              0              0               4,199          1.64
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                 08.01.00.02. Build Above Grade Trench

                            Output:
                            280 cu yds per crew hour

                HAM    SUPERVISOR                                                       47.18           0.00           0.00           0.00               47.18
                       (0.5 ea)                            4.56 HR  10719                 215              0              0              0                 215         47.18

                HAM    HEAVY EQUIP OPERATOR                                             47.18           0.00           0.00           0.00               47.18
                       ( 1 ea)                             9.13 HR  10719                 431              0              0              0                 431         47.18

                HAM    HEAVY DRIVER                                                     39.59           0.00           0.00           0.00               39.59
                        (1 ea)                             9.13 HR  10718                 361              0              0              0                 361         39.59

                USR    CRAWLER TRACTOR, D8-L                                             0.00          15.83           0.00           0.00               15.83
                       DOZER  1 ea)                        9.13 HR  A06                     0            145              0              0                 145         15.83
                       (BHI #063)

                USR    WATER TRUCK, 1500-4000 GAL -                                      0.00          14.70           0.00           0.00               14.70
                       INCLUDES TANK, PUMP & CANNON        9.13 HR  A068C                   0            134              0              0                 134         14.70
                       (BHI #68C)
                       4000 gal Water Truck (1 ea)
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Build Above Grade Trench         2556.00 LCY                     1,007            279              0              0               1,286          0.50

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Construct Trench                                                 2,946          2,539              0              0               5,485
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             08.01.01. Non-contaminated Soil
                 08.01.01.01. Excavate and Stockpile

                            Work to be Performed:
                            Excavate non-contaminated soil by backhoe.  Soil is stockpiled.

                            Assumptions:
                            1.  85% of total excavated soil is non-contaminated.

                            Output:
                            Assumed crew productivity for this activity is 100 LCY per hour.

                HAM    HP SUPERVISOR                                                    57.98           0.00           0.00           0.00               57.98
                       - 0.25 ea                           0.83 HR  10T17                  48              0              0              0                  48         57.98

                HAM    CRAFT SUPERVISOR                                                 47.18           0.00           0.00           0.00               47.18
                       - 1 ea                              3.31 HR  10719                 156              0              0              0                 156         47.18

                HAM    RAD CON TECH (NEW ID 10T25) THI                                  57.98           0.00           0.00           0.00               57.98
                       (1 ea)                              3.31 HR  10T17                 192              0              0              0                 192         57.98

                HAM    HEAVY EQUIPMENT OPERATOR                                         47.18           0.00           0.00           0.00               47.18
                       - 1 ea                              3.31 HR  10719                 156              0              0              0                 156         47.18

                USR    EXCAVATOR/CRAWLER 3.5 cy BKT                                      0.00         119.36           0.00           0.00              119.36
                       (1 ea)                              3.31 HR  A017                    0            395              0              0                 395        119.36

                BHI    Level D Consumables                                               0.00           7.50           0.00           0.00                7.50
                       - 2 ea                              6.62 HR  Z6                      0             50              0              0                  50          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavate and Stockpile            331.00 LCY                       552            445              0              0                 997          3.01
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                 08.01.01.02. Provide Dust Suppression

                            Work to be Performed:
                            Suppress dust by water spray.

                            Output:
                            Duration is equal to excavation duration.

                HAM    HEAVY DRIVER - 1 ea                                              39.59           0.00           0.00           0.00               39.59
                                                           3.31 HR  10718                 131              0              0              0                 131         39.59

                USR    WATER TRUCK, 1500-4000 GAL -                                      0.00          14.70           0.00           0.00               14.70
                       INCLUDES TANK, PUMP & CANNON        3.31 HR  A068C                   0             49              0              0                  49         14.70
                       (BHI #68C)
                       4000 gal Water Truck (1 ea)

                BHI    Level D Consumables                                               0.00           7.50           0.00           0.00                7.50
                       - 1 ea                              3.31 HR  Z6                      0             25              0              0                  25          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Provide Dust Suppression          331.00 LCY                       131             73              0              0                 205          0.62

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Non-contaminated Soil                                              683            518              0              0               1,201
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             08.01.02. Contaminated Soil
                 08.01.02.01. Excavate and Stockpile

                            Work to be Performed:
                            Excavate and stockpile contaminated soil by backhoe.

                            Assumptions:
                            1.  15% of total excavated soil and trench berm volume is contaminated.

                            Output:
                            Assumed crew productivity for this activity is 100 LCY per hour.

                HAM    HP SUPERVISOR                                                    57.98           0.00           0.00           0.00               57.98
                       - 0.25 ea                           1.11 HR  10T17                  64              0              0              0                  64         57.98

                HAM    SUPERVISOR                                                       40.05           0.00           0.00           0.00               40.05
                       - 1 ea                              4.43 HR  10715                 177              0              0              0                 177         40.05

                HAM    RAD CON TECH (NEW ID 10T25) THI                                  57.98           0.00           0.00           0.00               57.98
                       (2 ea)                              8.86 HR  10T17                 514              0              0              0                 514         57.98

                HAM    HEAVY EQUIPMENT OPERATOR                                         47.18           0.00           0.00           0.00               47.18
                       - 1 ea                              4.43 HR  10719                 209              0              0              0                 209         47.18

                USR    EXCAVATOR/CRAWLER 3.5 cy BKT                                      0.00         119.36           0.00           0.00              119.36
                       (1 ea)                              4.43 HR  A017                    0            529              0              0                 529        119.36

                BHI    Level D Consumables                                               0.00           7.50           0.00           0.00                7.50
                       - 3 ea                             13.29 HR  Z6                      0            100              0              0                 100          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavate and Stockpile            443.00 LCY                       964            628              0              0               1,593          3.60
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.01. Excavation                                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 08.01.02.02. Provide Dust Suppression

                            Work to be Performed:
                            Suppress dust by water spray.

                            Output:
                            Duration is equal to excavation duration.

                HAM    HEAVY DRIVER                                                     39.59           0.00           0.00           0.00               39.59
                       - 1 ea                              4.43 HR  10718                 175              0              0              0                 175         39.59

                USR    WATER TRUCK, 1500-4000 GAL -                                      0.00          14.70           0.00           0.00               14.70
                       INCLUDES TANK, PUMP & CANNON        4.43 HR  A068C                   0             65              0              0                  65         14.70
                       (BHI #68C)
                       (1 ea)  4000 gal Truck

                BHI    Level D Consumables                                               0.00           7.50           0.00           0.00                7.50
                       - 1 ea                              4.43 HR  Z6                      0             33              0              0                  33          7.50
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Provide Dust Suppression          443.00 LCY                       175             98              0              0                 274          0.62

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Contaminated Soil                                                1,140            727              0              0               1,867
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Excavation                                                       4,769          3,784              0              0               8,553
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.02. Rad Specific Waste Containment                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

         08.02. Rad Specific Waste Containment
             08.02.02. Low Activity Containers
                 08.02.02.01. Load/Haul Contaminated Concrete

                            Work to be Performed:
                            This item covers the labor and equipment to haul containers to the Queue
                            Area.  Note historical container loading from ERDF records show that the
                            average container load for concrete has been 18.52 tons per container.

                            Assumptions:
                            1.  Each excavator will be covered by two (2) trucks.
                            2.  Production output is based on excavation rate.
                            3.  100% of total concrete quantity is assumed to be contaminated.
                            4.  Concrete swell is 60%.

                            Output:
                            100 LCY per crew day (12.5 LCY/hr)

                HAM    HEAVY EQUIPMENT OPERATOR                                         47.18           0.00           0.00           0.00               47.18
                       - 1 ea                             14.72 HR  10719                 694              0              0              0                 694         47.18

                HAM    HEAVY DRIVER                                                     39.59           0.00           0.00           0.00               39.59
                       - 2 ea                             29.44 HR  10718               1,166              0              0              0               1,166         39.59

                HAM    RAD CON TECH (NEW ID 10T25) THI                                  57.98           0.00           0.00           0.00               57.98
                       ( 1 ea)                            14.72 HR  10T17                 853              0              0              0                 853         57.98

                ERC    ERC WASTE SHIPPER                                                55.36           0.00           0.00           0.00               55.36
                        (1 EA)  FIELD SUPPORT             13.00 HR  53000                 720              0              0              0                 720         55.36

                USR    SHUTTLE TRUCKS                                                    0.00          11.27           0.00           0.00               11.27
                       (BHI #68B)  Trucks to move         29.44 HR  A068B                   0            332              0              0                 332         11.27
                       containers to the on-site Queue
                       Area.
                       (2 ea)

                USR    FE LOADER, CAT 980-G, 7 CY                                        0.00          18.57           0.00           0.00               18.57
                       (1 ea)                             14.72 HR  A05                     0            273              0              0                 273         18.57

                USR    Container Liners                                                  0.00          18.57          24.31           0.00               42.88
                                                          13.00 EA  A05                     0            241            316              0                 557         42.88
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Contaminated Concrete   184.00 LCY                     3,433            847            316              0               4,596         24.98
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 08.02. Rad Specific Waste Containment                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 08.02.02.02. Load/Haul Contaminated Soil

                            Work to be Performed:
                            This item covers the labor and equipment to haul containers to the Queue
                            Area. Note historical records from ERDF show that average container loads
                            have been 19.19 tons per container.

                            Assumptions:
                            1.  Each excavator will be covered with two (2) trucks.
                            2.  Production output is based on excavation rate.
                            3.  15% of soil is contaminated.
                            7.  Soil swell is 15%.

                            Output:
                            20 LCY per crew hour

                HAM    HEAVY EQUIPMENT OPERATOR                                         47.18           0.00           0.00           0.00               47.18
                       - 1 ea                             22.15 HR  10719               1,045              0              0              0               1,045         47.18

                HAM    HEAVY DRIVER                                                     39.59           0.00           0.00           0.00               39.59
                       -(2 ea)                            44.30 HR  10718               1,754              0              0              0               1,754         39.59

                HAM    RAD CON TECH (NEW ID 10T25) THI                                  57.98           0.00           0.00           0.00               57.98
                        (1 ea)                            22.15 HR  10T17               1,284              0              0              0               1,284         57.98

                USR    SHUTTLE TRUCKS                                                    0.00          11.27           0.00           0.00               11.27
                       (BHI #68B) Trucks to move          44.30 HR  A068B                   0            499              0              0                 499         11.27
                       containers to the on-site Queue
                       Area.
                       (2 ea)

                USR    FE LOADER, CAT 980-G, 7 CY                                        0.00          18.57           0.00           0.00               18.57
                       (1 ea)                             22.15 HR  A05                     0            411              0              0                 411         18.57

                USR    Container Liners                                                  0.00          18.57          24.31           0.00               42.88
                                                          36.00 EA  A05                     0            669            875              0               1,544         42.88
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Load/Haul Contaminated Soil       443.00 LCY                     4,083          1,579            875              0               6,537         14.76

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Low Activity Containers                                          7,516          2,426          1,191              0              11,133
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Rad Specific Waste Containment                                   7,516          2,426          1,191              0              11,133
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Solids Collection & Containment                                 12,285          6,210          1,191              0              19,686
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                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     17. Decon and Decommissioning (D&D)
         17.01. Pre-Decommissioning Operations
             17.01.01. Prepare Decommissioning Plan
                 17.01.01.03. Readiness Evaluation
                            Notes:
                            This item is used to document that the project task team and management
                            have completed/addressed all relevent items before conducting the task.

                ERC    ERC LEAD ENGINEERING                                             70.82           0.00           0.00           0.00               70.82
                                                           6.00 HR  32000                 425              0              0              0                 425         70.82

                ERC    ERC RAD CONTROL ENGINEER                                         67.63           0.00           0.00           0.00               67.63
                                                           2.40 HR  31000                 162              0              0              0                 162         67.63

                ERC    ERC QUALITY ASSURANCE                                            71.63           0.00           0.00           0.00               71.63
                                                           4.00 HR  52000                 287              0              0              0                 287         71.63

                ERC    ERC PROJECT MANAGEMENT                                           88.17           0.00           0.00           0.00               88.17
                                                           2.40 HR  51000                 212              0              0              0                 212         88.17

                ERC    ERC SAFTY AND HEALTH                                             62.78           0.00           0.00           0.00               62.78
                                                           2.40 HR  58000                 151              0              0              0                 151         62.78

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                                                           6.00 HR  53000                 332              0              0              0                 332         55.36

                ERC    ERC AREA SUPERINTENDENT                                          55.36           0.00           0.00           0.00               55.36
                                                           1.00 HR  53000                  55              0              0              0                  55         55.36

                ERC    ERC ADMINISTRATIVE SERVICES                                      32.04           0.00           0.00           0.00               32.04
                                                           1.00 HR  55000                  32              0              0              0                  32         32.04
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Readiness Evaluation                                             1,656              0              0              0               1,656
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.04. Hazard Classification
                            Note:
                            The Hazard Classification document calculates the total hazardous and
                            radiological inventory and then compares those values to the specific sited
                            quantities for each isotope of material.

                ERC    ERC LEAD ENGINEERING                                             70.82           0.00           0.00           0.00               70.82
                                                          45.00 HR  32000               3,187              0              0              0               3,187         70.82

                ERC    ERC ENVIRONMENTAL ENGINEER                                       67.63           0.00           0.00           0.00               67.63
                                                          20.00 HR  31000               1,353              0              0              0               1,353         67.63
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Hazard Classification                                            4,540              0              0              0               4,540
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.05. Plant Forces Work Review (PFWR)
                            Note:
                            This documentation is needed to determine what scope within a project will
                            be performed by established union plant forces and/or what will be
                            subcontracted.  It is assumed that each PFWR will be for 5 buildings.

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                                                           8.00 HR  53000                 443              0              0              0                 443         55.36

                ERC    ERC LEAD ENGINEERING                                             70.82           0.00           0.00           0.00               70.82
                                                           0.40 HR  32000                  28              0              0              0                  28         70.82
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Plant Forces Work Review (PFWR)                                    471              0              0              0                 471
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.06. Remediation Schedule and Est.
                            Note:
                            This activity is developed by project specific engineers, field support
                            personnel, and estimators to estimate the cost and duration for the
                            remediation portion of the project.  It is assumed that each Remediation
                            Schedule and estimate document will be for 5 buildings.

                ERC    ERC ESTIMATOR                                                    57.91           0.00           0.00           0.00               57.91
                                                           6.00 HR  21000                 347              0              0              0                 347         57.91

                ERC    ERC LEAD ENGINEERING                                             70.82           0.00           0.00           0.00               70.82
                                                           6.00 HR  32000                 425              0              0              0                 425         70.82

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                                                           6.00 HR  53000                 332              0              0              0                 332         55.36

                ERC    ERC COST/PLANNING ENGINEER                                       57.91           0.00           0.00           0.00               57.91
                                                           6.00 HR  21000                 347              0              0              0                 347         57.91
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remediation Schedule and Est.                                    1,452              0              0              0               1,452
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.09. Work Package Development
                            Note:
                            This item provides a descriptive working document of how work will be
                            performed in the field.

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                                                          85.00 HR  53000               4,706              0              0              0               4,706         55.36

                ERC    ERC SAFTY AND HEALTH                                             62.78           0.00           0.00           0.00               62.78
                                                          14.00 HR  58000                 879              0              0              0                 879         62.78

                ERC    ERC RAD CONTROL ENGINEER                                         67.63           0.00           0.00           0.00               67.63
                                                          14.00 HR  31000                 947              0              0              0                 947         67.63

                ERC    ERC LEAD ENGINEERING                                             70.82           0.00           0.00           0.00               70.82
                                                           7.00 HR  32000                 496              0              0              0                 496         70.82
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Work Package Development                                         7,027              0              0              0               7,027



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 10:36:21
Eff. Date  03/19/99                              PROJECT 324BST:   HANFORD ER PROGRAM 2000 - D&D FACILITIES  (300 Area ACP)
DETAILED ESTIMATE                                              100 AREA Concrete Stack Model  Rev. 1 5/10/99                                                DETAIL PAGE   21
                                                                      17. Decon and Decommissioning (D&D)

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.10. Waste Designation
                            Note:
                            This document uses sample and survey data to catagorize waste streams to
                            Hazardous Classifications.

                ERC    ERC LEAD ENGINEERING                                             70.82           0.00           0.00           0.00               70.82
                                                           5.00 HR  32000                 354              0              0              0                 354         70.82

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                                                          20.00 HR  53000               1,107              0              0              0               1,107         55.36
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Waste Designation                                                1,461              0              0              0               1,461
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.11. Waste Profile
                            Note:
                            This document uses waste catagories and sample and survey data to determine
                            a waste profile to meet the ERDF waste accptance criteria.

                ERC    ERC LEAD ENGINEERING                                             70.82           0.00           0.00           0.00               70.82
                                                           5.00 HR  32000                 354              0              0              0                 354         70.82

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                                                          20.00 HR  53000               1,107              0              0              0               1,107         55.36
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Waste Profile                                                    1,461              0              0              0               1,461
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.12. HASP (Health & Safety Plan)
                            Note:
                            This document is used in the field to address various safety concerns,
                            including worker training, hazards identification, PPE (Personal Protective
                            Equipment), facility conditions, etc.

                ERC    ERC SAFTY AND HEALTH                                             62.78           0.00           0.00           0.00               62.78
                                                          50.00 HR  58000               3,139              0              0              0               3,139         62.78

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                                                          15.00 HR  53000                 830              0              0              0                 830         55.36
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL HASP (Health & Safety Plan)                                      3,969              0              0              0               3,969
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.13. Site Specific Waste Mgmt. Inst.
                            (SSWMI) Site Specific Waste Management Instructions

                            Note:
                            This documentation provides guidance on how various waste streams will be
                            managed through disposal.

                ERC    ERC FIELD SUPPORT                                                55.36           0.00           0.00           0.00               55.36
                                                          15.00 HR  53000                 830              0              0              0                 830         55.36
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Site Specific Waste Mgmt. Inst.                                    830              0              0              0                 830
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 17.01. Pre-Decommissioning Operations                   QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                 17.01.01.14. BARCT Determination/Acceptance
                            (Best available Radionuclide Control Technology)

                            Note:
                            This item takes into consideration the facility's radionuclide inventory
                            and determines what the unabated off-site dose would be for field
                            activities that have potential to distrub the inventory.

                ERC    ERC LEAD ENGINEERING                                             70.82           0.00           0.00           0.00               70.82
                                                          22.00 HR  32000               1,558              0              0              0               1,558         70.82

                ERC    ERC REGULATORY ENGINEER                                          71.63           0.00           0.00           0.00               71.63
                                                          10.00 HR  35000                 716              0              0              0                 716         71.63

                ERC    ERC PROJECT MANAGEMENT                                           88.17           0.00           0.00           0.00               88.17
                                                           5.00 HR  51000                 441              0              0              0                 441         88.17

                ERC    ERC ENVIRONMENTAL ENGINEER                                       71.63           0.00           0.00           0.00               71.63
                                                          30.00 HR  35000               2,149              0              0              0               2,149         71.63
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL BARCT Determination/Acceptance                                   4,864              0              0              0               4,864

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Prepare Decommissioning Plan                                    27,732              0              0              0              27,732
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             17.01.02. Rad. Work Permit (RWP)/Tech
                      Assessment (TA)

                      Note:
                      The Radiological Work Permit addresses how radiation surveys shall be
                      conducted for certain activities.  The Technical Assessment provides a
                      brief radiological history of the facility which is then used to write the
                      RWP.

                ERC    ERC RAD CONTROL ENGINEER                                         67.63           0.00           0.00           0.00               67.63
                                                          35.00 HR  31000               2,367              0              0              0               2,367         67.63
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Rad. Work Permit (RWP)/Tech                                      2,367              0              0              0               2,367
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             17.01.03. Haz Mat'l & Radioactivity Survey
                      and Development of Exposure Controls
                 17.01.03.01. Sampling & Analysis Plan

                            Duration for this activity is 45 crew days

                USR    ALLOWANCE FOR PRINTING & COPYING                                  0.00           0.00         324.00           0.00              324.00
                                                           1.00 LS                          0              0            324              0                 324        324.00

                ERC    ERC HP & CHARACTERIZATON ENGR                                    67.63           0.00           0.00           0.00               67.63
                        (0.17 EA)                         61.20 HR  31000               4,139              0              0              0               4,139         67.63

                ERC    ERC PROJECT MANAGEMENT                                           88.17           0.00           0.00           0.00               88.17
                        (.05 ea)                          18.00 HR  51000               1,587              0              0              0               1,587         88.17

                ERC    ERC ADMINISTRATIVE SERVICES                                      32.04           0.00           0.00           0.00               32.04
                        (.05 ea)                          18.00 HR  55000                 577              0              0              0                 577         32.04
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Sampling & Analysis Plan          360.00 HRS                     6,303              0            324              0               6,627         18.41

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Haz Mat'l & Radioactivity Survey                                 6,303              0            324              0               6,627
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Pre-Decommissioning Operations                                  36,402              0            324              0              36,726
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         17.04. Dismantling Activities
             17.04.25. Dismantle Building Structure
                 17.04.25.01. Fall Stack (Explosives Work)

                            Work to be Performed:
                            Form hinges on stack;  Remove concrete and rebar and drill holes;  Erect
                            blast shield;  Load explosives;  Detonate explosives.

                            Output:
                            Assumed duration for this activity is 10 crew days.

                ERC    ERC INDUSTRIAL SAFTY ENGINEER                                    62.78           0.00           0.00           0.00               62.78
                        (0.5 EA)                          40.00 HR  58000               2,511              0              0              0               2,511         62.78

                HAM    RAD CON TECH (NEW ID 10T25) THI                                  57.98           0.00           0.00           0.00               57.98
                        (2 ea)                           160.00 HR  10T17               9,277              0              0              0               9,277         57.98

                HAM    D & D WORKER - 2 ea                                              40.05           0.00           0.00           0.00               40.05
                                                         160.00 HR  10715               6,408              0              0              0               6,408         40.05

                BHI    Level B/Level C Consumables                                       0.00          15.00           0.00           0.00               15.00
                       - 4 ea                            320.00 HR  Z5                      0          4,800              0              0               4,800         15.00

                BHI    Small Tools - 2 ea                                                0.00           1.57           0.00           0.00                1.57
                                                         160.00 HR  XMIXX020                0            251              0              0                 251          1.57

                USR    Explosives Work Subcontractor                                     0.00           0.00           0.00       50000.00            50000.00
                       Note: based on project actual       1.00 LS                          0              0              0         50,000              50,000      50000.00
                       costs from prior stack
                       demolition work.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Fall Stack (Explosives Work)       80.00 HR                     18,196          5,051              0         50,000              73,247        915.59
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                 17.04.25.02. Dismantle Concrete > 2 ft Thk

                            Output:
                            Assumed crew productivity for this activity is 10 BCY per hour.

                HAM    HP SUPERVISOR                                                    57.98           0.00           0.00           0.00               57.98
                       - 0.25 ea                           2.88 HR  10T17                 167              0              0              0                 167         57.98

                HAM    CRAFT SUPERVISOR                                                 40.05           0.00           0.00           0.00               40.05
                       - 1 ea                             11.50 HR  10715                 461              0              0              0                 461         40.05

                HAM    RAD CON TECH (NEW ID 10T25) THI                                  57.98           0.00           0.00           0.00               57.98
                       ( 2 ea)                            23.00 HR  10T17               1,334              0              0              0               1,334         57.98

                HAM    D & D WORKER                                                     40.05           0.00           0.00           0.00               40.05
                       - 1 ea                             11.50 HR  10715                 461              0              0              0                 461         40.05

                HAM    HEAVY DRIVER                                                     39.59           0.00           0.00           0.00               39.59
                       - 1 ea                             11.50 HR  10718                 455              0              0              0                 455         39.59

                HAM    HEAVY EQUIPMENT OPERATOR                                         47.18           0.00           0.00           0.00               47.18
                       - 3 ea                             34.50 HR  10719               1,628              0              0              0               1,628         47.18

                BHI    MOB.SHEAR FOR BH,38"OPEN,16'0"R                                   0.00          57.82           0.00           0.00               57.82
                       ROTATING MOBILE SHEAR - 38"        11.50 HR  H25LU014                0            665              0              0                 665         57.82
                       - 1 ea

                USR    UP-70 ATTACHMENT, FOR CAT 245                                     0.00          47.25           0.00           0.00               47.25
                       / DEMOLITION HAMMER / CONCRETE     11.50 HR  A04                     0            543              0              0                 543         47.25
                       PULVERIZER (BHI #070)
                       (1 ea)

                USR    FE LOADER, CAT 980-G, 7 CY                                        0.00          18.57           0.00           0.00               18.57
                       (1 ea)                             11.50 HR  A05                     0            214              0              0                 214         18.57

                USR    EXCAVATOR/CRAWLER 3.5 cy BKT                                      0.00         119.36           0.00           0.00              119.36
                       (2 ea)                             23.00 HR  A017                    0          2,745              0              0               2,745        119.36

                USR    Flatbed Truck 22000 GVW                                           0.00          20.88           0.00           0.00               20.88
                       (1 ea)                             11.50 HR  A08                     0            240              0              0                 240         20.88

                USR    WATER TRUCK, 1500-4000 GAL -                                      0.00          14.70           0.00           0.00               14.70
                       INCLUDES TANK, PUMP & CANNON       11.50 HR  A068C                   0            169              0              0                 169         14.70
                       (BHI #68C)
                       (1 ea) 4000 gal Water Truck

                BHI    Level D Consumables                                               0.00           7.50           0.00           0.00                7.50
                       - 6 ea                             69.00 HR  Z6                      0            518              0              0                 518          7.50

                BHI    Small Tools                                                       0.00           1.57           0.00           0.00                1.57
                       - 1 ea                             11.50 HR  XMIXX020                0             18              0              0                  18          1.57
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                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Concrete > 2 ft Thk     115.00 BCY                     4,504          5,112              0              0               9,616         83.62

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantle Building Structure                                    22,700         10,163              0         50,000              82,863
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Dismantling Activities                                          22,700         10,163              0         50,000              82,863
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Decon and Decommissioning (D&D)                                 59,102         10,163            324         50,000             119,589



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 10:36:21
Eff. Date  03/19/99                              PROJECT 324BST:   HANFORD ER PROGRAM 2000 - D&D FACILITIES  (300 Area ACP)
DETAILED ESTIMATE                                              100 AREA Concrete Stack Model  Rev. 1 5/10/99                                                DETAIL PAGE   31
                                                                              21. Demobilization

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 21.04. Demobilize Temp Facilities                       QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

     21. Demobilization
         21.04. Demobilize Temp Facilities
             21.04.01. Demobilize Facilities
                 21.04.01.01. Remove Temporary Const Barrier

                            Output:
                            Assumed productivity for this activity is 250 lf per crew hour

                HAM    D & D WORKER                                                     40.05           0.00           0.00           0.00               40.05
                       - 3 ea                              9.12 HR  10715                 365              0              0              0                 365         40.05

                USR    TRUCK HWY, 4X2 10000 GVW                                          0.00          11.27           0.00           0.00               11.27
                        (1 ea)   (BHI #68B)                3.04 HR  A068B                   0             34              0              0                  34         11.27

                BHI    Small Tools - 3 ea                                                0.00           1.57           0.00           0.00                1.57
                                                           9.12 HR  XMIXX020                0             14              0              0                  14          1.57
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remove Temporary Const Barrier    760.00 LF                        365             49              0              0                 414          0.54

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilize Facilities                                              365             49              0              0                 414
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilize Temp Facilities                                         365             49              0              0                 414
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         21.91. Post Decommissioning Activities
             21.91.01. Prepare Final D&D Report

                      Preparation of the final decontamination and decommissioning report will
                      include the following activities:
                      1. Analysis and preparation
                      2. Final analysis review and revision
                 21.91.01.01. Analysis and Preparation

                            Output:
                            Assumed duration for this activity is 10 crew days.

                ERC    ERC ENVIRONMENTAL ENGR                                           67.63           0.00           0.00           0.00               67.63
                       - 1 ea                             80.00 HR  31000               5,410              0              0              0               5,410         67.63

                ERC    ERC ADMINISTRATIVE SERVICES                                      32.04           0.00           0.00           0.00               32.04
                       - 0.5 ea                           40.00 HR  55000               1,282              0              0              0               1,282         32.04

              M BHI    Allowance for Printing and                                        0.00           0.00         540.00           0.00              540.00
                       Copying                             1.00 LS                          0              0            540              0                 540        540.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Analysis and Preparation           80.00 HR                      6,692              0            540              0               7,232         90.40
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                 21.91.01.02. Final Analysis Review and
                              Revision

                            Output:
                            Assumed duration for this activity is 10 crew days.

                ERC    ERC PROJECT MANAGEMENT                                           88.17           0.00           0.00           0.00               88.17
                       - 0.25 ea                          20.00 HR  51000               1,763              0              0              0               1,763         88.17

                ERC    ERC ENVIRONMENTAL ENGR                                           67.63           0.00           0.00           0.00               67.63
                       - 2 ea                            160.00 HR  31000              10,821              0              0              0              10,821         67.63

                ERC    ERC SAFTY AND HEALTH                                             62.78           0.00           0.00           0.00               62.78
                       - 1 ea                             80.00 HR  58000               5,022              0              0              0               5,022         62.78

                ERC    ERC ADMINISTRATIVE SERVICE                                       32.04           0.00           0.00           0.00               32.04
                       - 1 ea                             80.00 HR  55000               2,563              0              0              0               2,563         32.04
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Final Analysis Review and          80.00 HR                     20,170              0              0              0              20,170        252.12

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Prepare Final D&D Report                                        26,862              0            540              0              27,402
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             21.91.02. Release Report
                 21.91.02.01. Prepare Release Report

                            Duration:
                            10 days

                ERC    ERC RAD ENGR                                                     67.63           0.00           0.00           0.00               67.63
                       - 1 ea                             80.00 HR  31000               5,410              0              0              0               5,410         67.63
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Prepare Release Report             80.00 HR                      5,410              0              0              0               5,410         67.63
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                 21.91.02.02. Review/Revise Release Report

                            Duration:
                            One day

                ERC    ERC PROJECT MANAGEMENT                                           88.17           0.00           0.00           0.00               88.17
                       - 1 ea                              8.00 HR  51000                 705              0              0              0                 705         88.17

                ERC    ERC ENVIRONMENTAL ENGR                                           67.63           0.00           0.00           0.00               67.63
                       - 2 ea                             16.00 HR  31000               1,082              0              0              0               1,082         67.63
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Review/Revise Release Report        8.00 HR                      1,787              0              0              0               1,787        223.43

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Release Report                                                   7,198              0              0              0               7,198
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Post Decommissioning Activities                                 34,060              0            540              0              34,600
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Demobilization                                                  34,425             49            540              0              35,013
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     91. Project Management Support
         91.10. Assessment
             91.10.01. Project Management Support

                      Note:
                      For the 100 Area Concrete Stack D&D Model it was assumed that the PM/CM
                      manpower loading for Assessment would be 1/3 that of the RA Activities.
                      To account for this reduction in manpower loading a .33 factor was applied
                      to the Assessment Duration.

                ERC    ERC PROJECT MANAGER - 0.05 ea                                 15282.77           0.00           0.00           0.00            15282.77
                                                           0.02 MO  51000                 300              0              0              0                 300      15282.77

                ERC    ERC PROJECT ENGINEER - 0.1 ea                                 11722.51           0.00           0.00           0.00            11722.51
                                                           0.04 MO  31000                 461              0              0              0                 461      11722.51

                ERC    ERC TASK LEAD - 0.1 ea                                        11722.51           0.00           0.00           0.00            11722.51
                                                           0.04 MO  31000                 461              0              0              0                 461      11722.51

                ERC    ERC LEAD ENGINEER - 0.8 ea                                    11722.51           0.00           0.00           0.00            11722.51
                                                           0.31 MO  31000               3,684              0              0              0               3,684      11722.51

                ERC    RAD Control Engineer - 0.2 ea                                 11722.51           0.00           0.00           0.00            11722.51
                                                           0.08 MO  31000                 921              0              0              0                 921      11722.51

                ERC    ERC FIELD SUPPORT - 0.2 ea                                     9595.71           0.00           0.00           0.00             9595.71
                                                           0.08 MO  53000                 754              0              0              0                 754       9595.71

                ERC    ERC AREA SUPERINTENDENT - 0.1 ea                               9595.71           0.00           0.00           0.00             9595.71
                                                           0.04 MO  53000                 377              0              0              0                 377       9595.71

                ERC    ERC ESTIMATOR - 0.05 ea                                       10037.71           0.00           0.00           0.00            10037.71
                                                           0.02 MO  21000                 197              0              0              0                 197      10037.71

                ERC    ERC PLANNER - 0.15 ea                                         10037.71           0.00           0.00           0.00            10037.71
                                                           0.06 MO  21000                 591              0              0              0                 591      10037.71

                ERC    ERC COST/SCHED ENGINEER - 0.3 ea                              10037.71           0.00           0.00           0.00            10037.71
                                                           0.12 MO  21000               1,183              0              0              0               1,183      10037.71

                ERC    ERC SAFETY AND HEALTH - 0.25 ea                               10881.85           0.00           0.00           0.00            10881.85
                                                           0.10 MO  58000               1,069              0              0              0               1,069      10881.85

                ERC    ERC ADMIN SERVICES - 0.15 ea                                   5553.59           0.00           0.00           0.00             5553.59
                                                           0.06 MO  55000                 327              0              0              0                 327       5553.59

                ERC    ERC PROCUREMENT - 0.1 ea                                       9049.72           0.00           0.00           0.00             9049.72
                                                           0.04 MO  41000                 356              0              0              0                 356       9049.72

                ERC    ERC QUALITY ASSURANCE - 0.05 ea                               12415.84           0.00           0.00           0.00            12415.84
                                                           0.02 MO  52000                 243              0              0              0                 243      12415.84
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                ERC    ERC REGULATORY SUPPORT - 0.05 ea                              12415.84           0.00           0.00           0.00            12415.84
                                                           0.02 MO  35000                 243              0              0              0                 243      12415.84
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project Management Support                                      11,168              0              0              0              11,168
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             91.10.02. Photography

                BHI    Rolls of Film                                                     0.00           0.00           0.00          30.00               30.00
                       Assume one roll of film per         2.00 EA                          0              0              0             60                  60         30.00
                       month of dismantling
                       activities.  Fee includes all
                       tasks involved in processing,
                       documenting and filing of film.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Photography                         2.00 ROL                         0              0              0             60                  60         30.00

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Assessment                                                      11,168              0              0             60              11,228
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         91.20. Remediation
             91.20.01. Project Management Support

                      Notes:
                      1.  The below manpower allocation reflects a mix of 6 projects going on at
                      the same time in various stages.  For example: 2 large projects + 2 medium
                      projects + 2 small projects.

                      2.  The all-in labor rate includes a small allowance for some of the
                      below items.  That allowance will cover costs based on a normal mix of
                      overall EM-40 work.  The resources below reflect a conservative approach to
                      cover a higher mix of these disciplines than covered by the all-in rate.

                ERC    ERC PROJECT MANAGER - 0.05 ea                                 15282.77           0.00           0.00           0.00            15282.77
                                                           0.13 MO  51000               2,033              0              0              0               2,033      15282.77

                ERC    ERC PROJECT ENGINEER - 0.1 ea                                 11722.51           0.00           0.00           0.00            11722.51
                                                           0.27 MO  31000               3,119              0              0              0               3,119      11722.51

                ERC    ERC TASK LEAD - 0.1 ea                                        11722.51           0.00           0.00           0.00            11722.51
                                                           0.27 MO  31000               3,119              0              0              0               3,119      11722.51

                ERC    ERC LEAD ENGINEER - 0.8 ea                                    11722.51           0.00           0.00           0.00            11722.51
                                                           2.13 MO  31000              24,953              0              0              0              24,953      11722.51

                ERC    RAD Control Engineer - 0.2 ea                                 11722.51           0.00           0.00           0.00            11722.51
                                                           0.53 MO  31000               6,238              0              0              0               6,238      11722.51

                ERC    ERC FIELD SUPPORT - 0.2 ea                                     9595.71           0.00           0.00           0.00             9595.71
                                                           0.53 MO  53000               5,106              0              0              0               5,106       9595.71

                ERC    ERC AREA SUPERINTENDENT - 0.1 ea                               9595.71           0.00           0.00           0.00             9595.71
                                                           0.27 MO  53000               2,553              0              0              0               2,553       9595.71

                ERC    ERC SITE SUPERINTENDENT - 0.5 ea                               9595.71           0.00           0.00           0.00             9595.71
                       (linked to dismantlement            1.09 MO  53000              10,481              0              0              0              10,481       9595.71
                        duration only)

                ERC    ERC ESTIMATOR - 0.05 ea                                       10037.71           0.00           0.00           0.00            10037.71
                                                           0.13 MO  21000               1,335              0              0              0               1,335      10037.71

                ERC    ERC PLANNER - 0.15 ea                                         10037.71           0.00           0.00           0.00            10037.71
                                                           0.40 MO  21000               4,006              0              0              0               4,006      10037.71

                ERC    ERC COST/SCHED ENGINEER - 0.3 ea                              10037.71           0.00           0.00           0.00            10037.71
                                                           0.80 MO  21000               8,012              0              0              0               8,012      10037.71

                ERC    ERC SAFTY AND HEALTH - 0.25 ea                                10881.85           0.00           0.00           0.00            10881.85
                                                           0.67 MO  58000               7,239              0              0              0               7,239      10881.85
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                ERC    ERC ADMIN SERVICES - 0.15 ea                                   5553.59           0.00           0.00           0.00             5553.59
                                                           0.40 MO  55000               2,216              0              0              0               2,216       5553.59

                ERC    ERC PROCUREMENT - 0.1 ea                                       9049.72           0.00           0.00           0.00             9049.72
                                                           0.27 MO  41000               2,408              0              0              0               2,408       9049.72

                ERC    ERC QUALITY ASSURANCE - 0.05 ea                               12415.84           0.00           0.00           0.00            12415.84
                                                           0.13 MO  52000               1,651              0              0              0               1,651      12415.84

                ERC    ERC REGULATORY SUPPORT - 0.05 ea                              12415.84           0.00           0.00           0.00            12415.84
                                                           0.13 MO  35000               1,651              0              0              0               1,651      12415.84
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project Management Support                                      86,121              0              0              0              86,121
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
 91.20. Remediation                                      QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

             91.20.02. Photography

                BHI    Rolls of Film                                                     0.00           0.00           0.00          30.00               30.00
                       Assume one roll of film per         3.00 EA                          0              0              0             90                  90         30.00
                       month of dismantling
                       activities.  Fee includes all
                       tasks involved in processing,
                       documenting and filing of film.
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Photography                         3.00 ROL                         0              0              0             90                  90         30.00

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Remediation                                                     86,121              0              0             90              86,211
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Project Management Support                                      97,289              0              0            150              97,439
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
XXX.XX. Input Quantities                                 QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

    XXX. Estimate Quantities
        XXX.XX. Input Quantities

                XXX    Concrete > 2 ft Thk                                               0.00           0.00           0.00           0.00                0.00
                                                         115.00 BCY                         0              0              0              0                   0          0.00

                XXX    Footprint                                                         0.00           0.00           0.00           0.00                0.00
                                                         227.00 SF                          0              0              0              0                   0          0.00

                XXX    Stack Height                                                      0.00           0.00           0.00           0.00                0.00
                                                         150.00 FT                          0              0              0              0                   0          0.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Input Quantities                                                     0              0              0              0                   0
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XXX.YY. Additional Quantities                            QUANTY UOM CREW ID             LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

        XXX.YY. Additional Quantities

                YYY    Total Project Duration                                            0.00           0.00           0.00           0.00                0.00
                                                           3.85 MO                          0              0              0              0                   0          0.00

                YYY    Total On-Site Lab Samples                                         0.00           0.00           0.00           0.00                0.00
                                                           4.00 EA                          0              0              0              0                   0          0.00

                YYY    Total Off-Site Lab Samples                                        0.00           0.00           0.00           0.00                0.00
                                                           7.00 EA                          0              0              0              0                   0          0.00

                YYY    Low Level Soil and Concrete                                       0.00           0.00           0.00           0.00                0.00
                                                         627.00 LCY                         0              0              0              0                   0          0.00

                YYY    Total Low Level Waste Volume                                      0.00           0.00           0.00           0.00                0.00
                                                         627.00 LCY                         0              0              0              0                   0          0.00

                YYY    Assessment Duration                                               0.00           0.00           0.00           0.00                0.00
                                                           1.19 MO                          0              0              0              0                   0          0.00

                YYY    Remediation Duration                                              0.00           0.00           0.00           0.00                0.00
                                                           2.66 MO                          0              0              0              0                   0          0.00
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Additional Quantities                                                0              0              0              0                   0

                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL Estimate Quantities                                                  0              0              0              0                   0
                                                                                  -----------    -----------    -----------    -----------         -----------
                 TOTAL HANFORD ER PROGRAM 2000                                        212,415         22,603          3,081         68,650             306,749
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------
                                                                  QUANTITY UOM          LABOR       EQUIPMNT       MAT/SUPP          OTHER          TOTAL COST     UNIT COST
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                       01  Mobilization & Preparatory Work                              5,300          3,550          1,030              0               9,870
                       02  Monitoring, Sampling & Analysis                              4,010          2,630              0         18,500              25,150
                       08  Solids Collection & Containment                             12,280          6,210          1,190              0              19,690
                       17  Decon and Decommissioning (D&D)                             59,100         10,160            320         50,000             119,590
                       21  Demobilization                                              34,420             50            540              0              35,010
                       91  Project Management Support                                  97,290              0              0            150              97,440
                                                                                  -----------    -----------    -----------    -----------         -----------
                     TOTAL HANFORD ER PROGRAM 2000                                    212,420         22,600          3,080         68,650             306,750

                        Direct Distributables                                                                                                           68,650
                                                                                                                                                   -----------
                          SUBTOTAL                                                                                                                     375,400
                        General Indirects                                                                                                               14,750
                                                                                                                                                   -----------
                          TOTAL INCL OWNER COSTS                                                                                                       390,150
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-------------------------------------------------------------------------------------------------------------  **** TOTAL **** ---------------------------------------------
SRC LABOR ID    DESCRIPTION                          BASE   OVERTM TXS/INS  FRNG   TRVL    RATE UOM  UPDATE   DEFAULT    HOURS
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

HAM 10714       CRANE OPERATOR                      49.96     0.0%    0.0%  0.00   0.00   49.96 HR  02/02/00     0.00       10
HAM 10715       D & D WORKER                        40.05     0.0%    0.0%  0.00   0.00   40.05 HR  02/02/00     0.00      314
HAM 10718       HEAVY DRIVER                        39.59     0.0%    0.0%  0.00   0.00   39.59 HR  02/02/00     0.00      102
HAM 10719       HEAVY DUTY MECHANIC                 47.18     0.0%    0.0%  0.00   0.00   47.18 HR  02/02/00     0.00      153
HAM 10734       RIGGER                              47.70     0.0%    0.0%  0.00   0.00   47.70 HR  02/02/00     0.00       32
HAM 10T17       RAD CON TECH (THI)                  57.98     0.0%    0.0%  0.00   0.00   57.98 HR  02/02/00     0.00      268
ERC 21000       ERC PLANNING & CONTROLS             57.91     0.0%    0.0%  0.00   0.00   57.91 HR  02/02/00     0.00      277
ERC 31000       ERC ENVIRON SPCLST & LEADS          67.63     0.0%    0.0%  0.00   0.00   67.63 HR  02/04/00     0.00     1104
ERC 32000       ERC DESIGN ENGINEERING AVG          70.82     0.0%    0.0%  0.00   0.00   70.82 HR  02/04/00     0.00       96
ERC 35000       ERC ENVIRONMENTAL COMPLIANCE        71.63     0.0%    0.0%  0.00   0.00   71.63 HR  02/02/00     0.00       66
ERC 41000       ERC PROCUREMENT                     52.21     0.0%    0.0%  0.00   0.00   52.21 HR  02/02/00     0.00       53
ERC 51000       ERC PROJECT MANAGEMENT              88.17     0.0%    0.0%  0.00   0.00   88.17 HR  02/02/00     0.00       80
ERC 52000       ERC QA (ENVIR COMPLIANCE 35700)     71.63     0.0%    0.0%  0.00   0.00   71.63 HR  02/02/00     0.00       30
ERC 53000       ERC FIELD SUPPORT AVG               55.36     0.0%    0.0%  0.00   0.00   55.36 HR  02/04/00     0.00      537
ERC 55000       ERC ADMINISTRATIVE SERVICES         32.04     0.0%    0.0%  0.00   0.00   32.04 HR  02/02/00     0.00      218
ERC 58000       ERC SAFTY AND HEALTH AVG            62.78     0.0%    0.0%  0.00   0.00   62.78 HR  02/04/00     0.00      319
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--------------------------------------------------------------------------------------------------------------------** TOTAL **---------------------------------------------
SRC  ID.NO.     EQUIPMENT DESCRIPTION               DEPR    FCCM    FUEL     FOG   TR WR  TR REP  EQ REP  TOTAL RATE   HOURS
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

USR A01         CRAWLER CRANE LB 318, 75 TON      119.36                                                  119.36 HR       13
USR A017        EXCAVATOR/CRAWLER/BACKHOE: CAT    119.36                                                  119.36 HR       37
USR A02         MOTOR GRADER, JOHN DEERE           30.56                                                   30.56 HR        3
USR A04         UP-70 ATTACHMENT, FOR CAT 245      47.25                                                   47.25 HR       15
USR A05         FE LOADER, CAT 980-G, 7 CY /       18.57                                                   18.57 HR       51
USR A055        SCRAPER, CARRYALL (BHI # 055)      77.27                                                   77.27 HR       36
USR A06         CRAWLER TRACTOR, D8-L & D6         15.83                                                   15.83 HR       21
USR A064A       TRAILER-CHANGE RM/LUNCH/OFFICES     0.70                                                    0.70 HR     1468
USR A068B       TRUCKS-FLATBED/STEP VANS/MISC      11.27                                                   11.27 HR       93
USR A068C       WATER TRUCK, 1500-4000 GAL -       14.70                                                   14.70 HR       31
USR A08         TRUCK/TRACTOR (BHI #68E)           20.88                                                   20.88 HR       12
EP  H25LU014    SHEAR,38"OPEN,38"THROAT,16'0"RCH   23.14    2.90            3.00                   28.77   57.82 HR       15
NON XMIXX010    MISC. POWER TOOLS                   2.17    0.76    0.60    0.27                    2.60    6.40 HR       10
NON XMIXX020    SMALL TOOLS                         0.50    0.22    0.16    0.07                    0.63    1.57 HR      234
USR Z5          Level B or Level C Consumables,    15.00                                                   15.00 HR      404
USR Z6          Level D Consumables                 7.50                                                    7.50 HR       97
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----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

No errors detected...

                                              * * *   END OF ERROR REPORT   * * *



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 10:36:21
Eff. Date  03/19/99                              PROJECT 324BST:   HANFORD ER PROGRAM 2000 - D&D FACILITIES  (300 Area ACP)
TABLE OF CONTENTS                                              100 AREA Concrete Stack Model  Rev. 1 5/10/99                                              CONTENTS PAGE    1

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                         SUMMARY REPORTS                                                SUMMARY PAGE

                         PROJECT DIRECT SUMMARY - FEATURE..........................................1

                         DETAILED ESTIMATE                                               DETAIL PAGE

                          01. Mobilization & Preparatory Work
                              02. Mobilize Personnel and Equipment
                                  05. Mobilize Site Work Equipment.................................1
                              04. Setup/Construct Temp Facilities
                                  01. Establish Facilities
                                      01. Install Temporary Const Barrier..........................3
                                      03. Facility Rental..........................................4
                          02. Monitoring, Sampling & Analysis
                              07. Obtain Rad/Haz Samples...........................................5
                              08. Sampling Rad Contaminated Media
                                  08. Soil and Concrete............................................6
                              09. Sampling Haz Contaminated Media
                                  01. Sludge and Solid Waste (Haz).................................7
                          08. Solids Collection & Containment
                              01. Excavation
                                  00. Construct Trench
                                      01. Load/Haul Borrow for Trench..............................8
                                      02. Build Above Grade Trench.................................9
                                  01. Non-contaminated Soil
                                      01. Excavate and Stockpile..................................10
                                      02. Provide Dust Suppression................................11
                                  02. Contaminated Soil
                                      01. Excavate and Stockpile..................................12
                                      02. Provide Dust Suppression................................13
                              02. Rad Specific Waste Containment
                                  02. Low Activity Containers
                                      01. Load/Haul Contaminated Concrete.........................14
                                      02. Load/Haul Contaminated Soil.............................15
                          17. Decon and Decommissioning (D&D)
                              01. Pre-Decommissioning Operations
                                  01. Prepare Decommissioning Plan
                                      03. Readiness Evaluation....................................16
                                      04. Hazard Classification...................................17
                                      05. Plant Forces Work Review (PFWR).........................18
                                      06. Remediation Schedule and Est............................19
                                      09. Work Package Development................................20
                                      10. Waste Designation.......................................21
                                      11. Waste Profile...........................................22
                                      12. HASP (Health & Safety Plan).............................23
                                      13. Site Specific Waste Mgmt. Inst..........................24
                                      14. BARCT Determination/Acceptance..........................25
                                  02. Rad. Work Permit (RWP)/Tech.................................26
                                  03. Haz Mat'l & Radioactivity Survey
                                      01. Sampling & Analysis Plan................................27
                              04. Dismantling Activities
                                  25. Dismantle Building Structure



Fri 23 Feb 2001                                                         U.S. Army Corps of Engineers                                                           TIME 10:36:21
Eff. Date  03/19/99                              PROJECT 324BST:   HANFORD ER PROGRAM 2000 - D&D FACILITIES  (300 Area ACP)
TABLE OF CONTENTS                                              100 AREA Concrete Stack Model  Rev. 1 5/10/99                                              CONTENTS PAGE    2

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------

                         DETAILED ESTIMATE                                               DETAIL PAGE

                                      01. Fall Stack (Explosives Work)............................28
                                      02. Dismantle Concrete > 2 ft Thk...........................29
                          21. Demobilization
                              04. Demobilize Temp Facilities
                                  01. Demobilize Facilities
                                      01. Remove Temporary Const Barrier..........................31
                              91. Post Decommissioning Activities
                                  01. Prepare Final D&D Report
                                      01. Analysis and Preparation................................32
                                      02. Final Analysis Review and...............................33
                                  02. Release Report
                                      01. Prepare Release Report..................................34
                                      02. Review/Revise Release Report............................35
                          91. Project Management Support
                              10. Assessment
                                  01. Project Management Support..................................36
                                  02. Photography.................................................38
                              20. Remediation
                                  01. Project Management Support..................................39
                                  02. Photography.................................................41
                         XXX. Estimate Quantities
                              XX. Input Quantities................................................42
                              YY. Additional Quantities...........................................43

                         BACKUP REPORTS                                                  BACKUP PAGE

                         LABOR BACKUP..............................................................1
                         EQUIPMENT BACKUP..........................................................2

                                              * * *   END TABLE OF CONTENTS   * * *


